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PAY RECORD BOOK, ESTIMATE WORK BOOK
AND PARTIAL PAYMENT CROSS REFERENCE SYSTEMS

Examples have been included to assist the Resident Engineer’s office in preparing
and utilizing pay record books, estimate work books and partial payment cross reference
systems.

The format of the examples provided closely simulates pay record and estimate
work book entries. These examples document any appropriate information that should be
included for each type of pay item. These examples are not mandatory requirements and
should be utilized as guides in recording entries involving roadway and structure pay
items in pay record and estimate work books. The Resident Engineer and staff should
use these examples and good judgment when documenting any pay item.

The partial payment cross reference system included in the examples provides
only one way of documenting specific partial payments to the Contractor by item and
estimate number. The Resident Engineer should utilize this example and good judgment
in documenting and cross referencing all partial payments made to the Contractor. This
example system also provides an easy method to track the over/underruns of each
individual pay item during the construction of the project.

The following are examples of typical Pay Record Book, Estimate Work Book
and Partial Payment Cross Reference System entries:
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PAY RECORD BOOK EXAMPLES PAY RECORD BOOK ENTRY EXAMPLE - OUTSIDE COVER

Contract Number - Required For HICAMS |—\;

Pay Record Book Number Clearly Labeled }—\~

Transportation Improvement Plan
(TIP) Number(s)

9G¥€C1LO

PAY RECORD BOOK # 1

Vvell-d

Project Work Order Number(s), WBS 34567.3.1
County, Description, Pay Record Book,

and Total Number of Pay Record Books \ PEAVEY

Clearly Labeled
U NC 38 FROM 1-43 TO HOPE CREEK

a4

Pay Record Book Number Clearly Labeled ——m——_ '

oy 1 23
-_—

Note: This is a red Level Book.
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TITLE PAGE PAY RECORD BOOK ENTRY EXAMPLE

Contract Number - Required For HICAMS

C123456
Project Work Order Number(s),
County, Description, Pay Record Book, WBS 34567.3.1
and Total Number of Pay Record Books
Clearly Labeled PEAVEY

NC 38 FROM 1-43 TO HOPE CREEK

1 23
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INDEX PAY RECORD BOOK ENTRY EXAMPLE

THDEX
Line Code Deseniption Page
-- Pensonnel S
l Mobilization 7
2 Clearing & Grubbing 4
3 Supplemental (learing & Grablbing n
4 Sealing AHandoned Welle 2
5 Unelasoified Excavation 26
6 Undereat Excavation 56
g Select Granular WMaterial 50
i Soed Stabilization Fabnic 60

2 Beucting For Embankment 50
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PAY RECORD BOOK ENTRY EXAMPLE

PERSONNEL PAGE
PERSONNEL S

Hame Inctials | (Ulass.

Tony N. Bigge - Tnspecton 7ng | TT-l

7. M. Rescdent, PE - Resident Engineer 7R | TES-I

Carmel B. Joues - Tuspecton ¢g) | TT-

Moses #. Rigge - Tuspector AR | TT-ll

Bill 2. Ruotte - Tuspector B2% TT-I

7. M. Asictant, PE - Aoior. R, E. T4 TE-I

Bob ). White - Tuspecton sy | TT-IV

Gernge 7. Jungle - Tuspector gy | TT-I
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GENERAL NOTES PAY RECORD BOOK ENTRY EXAMPLE

GENERAL NOTES

General Notes:

1. All entries shown on this page should identify unusual conditions or remarks that will not fit into the provided
column for the items contained in the particular Pay Record Book.

2. This page should be used to clarify items when completing or checking the Final Estimate Assembly. See
Procedures for Checking the Final Estimate Assembly in this section of the Manual.

3. Indicate in the Remarks column and on the General Notes page if there is a change from what is contained in the
contract and construction plans.

General Notes for All Pay Record Books:

1. Leave room at the bottom of the each page for a Page Total and a Final Estimate Assembly checking notation.

2. When distances between Stations used do not match the pay length recorded in the Pay Record Book, the words
“Field Measured” should be placed in the Remarks column. This allows the person checking the item to know it
was not an error in the calculation of the length.

3. Verify that all materials received on the project are preapproved, tagged, stamped, or checked by the Materials &
Tests Unit at the project site. Indicate this in the Remarks column, if necessary.

R-290



ROADWAY EXAMPLES

PAY RECORD BOOK ENTRY EXAMPLE

Line Code #l ~ Wobilization LS @ #785.000.00
Lumpy Sam % Amount Date Dnitiate Remanks
50% $392,500.00 e-15-07 ReS Pd. Eot. #l by: 94D
0% $392,500.00 5-i5-07 ReS Pd. Eot. #HE by: 94D
Page &|  Project | Total: $785,000.00 4-28-07 | TwR

— 3-15-07 ix accordance with the tevms

— of the coutract.

_ Sigued: 7. M. Resident, PE

Cleckied By: MLF

Date: 6-19-07
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code HZ (onstruction Swueying LS @ #150.000.00 4
Complete Amount Date Inctiate Remanks
10.0% $15,000.00 9-30-06 X7 | Pd Eor#il by ”RW
10.0% #$15,000.00 10-51-06 #XT Pd. Eot #HE by RRW
5% $7,500.00 11-50-06 #XT Pd. Eot. #5 by RRW
5% $7,500.00 12-51-06 #XT Pd. Eot. He by BRW
5% $7,500.00 1-51-07 HFKT7 | Pd Eor#5 by TRW
5% #7.500.00 2-28-07 #RT7 Pd. Eot. #6 by BRW
5% £7,500.00 3-31-07 HFKT7 | Pd Est#7 by TRW
5% $22,500.00 4-50-07 X7 Pd. Eot #HE by RRW
0% #15.000.00 5-51-07 X7 Pd. Eot. HI by RRW
0% #15.000.00 6-50-07 X7 Pd. Eot HIO by RRW
5% $22,500.00 7-51-07 X7 Pd. Eor #il by RRW
5% $7,500.00 §-51-07 #X7 Pd. Eot. HI2 by RRW
Tetal: #150,000.00

"9 certify that this item was completed

 §-31-07 in aceordance with the tewns S Note: Partial payments are made in accordance with Article 801-3.

~of the contract. 1T

. Sigued: _9. WM. Resident, PE

B Resident Engineer

Chiecloed By: MLF
Date: ll-4-07
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PAY RECORD BOOK ENTRY EXAMPLE

Leine Code H3 (learing & Grubling 45 @ #125,000.00 g
Lump Sum % Amount Date Dnitiats Remanks
50% #62,500.00 o-zi-o7 ues
5% #18,750.00 l-zi-oz ues
55% #45,750.00 ie-zi-oz ues Complete 12-21-07
Page &|  Project | Total: #125,000.00 12-21-07 UCE
o 7 centify thar thes ctem was completed Note: Percentages for payment are determined by the Engineer for each payment
12-21-07 éu aceondance with the teuns estimate period. Refer to contract Special Provisions if applicable.
 of the coutract.
- Sigued: _9. M. Resident, PE Checked By:
o | Rt f"’m | MLT Date: 1-22-08
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code HE Supplemental Plearing & Grubling 1.042. @ %2.550.00 7
Station] Loc Length Wedth Aoy, S7 Aenes Date Tnctiate Remanks
Wedth;
S7+es & -L- 2/
25 22.5 562.5 1-3-06 |  ULB | Additional Qlearing for
S57+50 R -L- a5 New Lateral V' Dite: to
50 el.o 1.050.0 Drain Low Spot
S55+00 &, -L- 7
63 9.5 1.228.5 11-3-06 VLB | Pd. 0.065 ac. Eat. #H4
55+63 Rx. -L- ez By: MWOF Date: 11-7-06
189+90 -L- 152
60 189.5 11.570.0 5-2-07 wE Envirnonmentally
190+50 -L- 197 Sensitive rhea Exeluded
47 192.0 9,024.0 5-2-07 wE from Tuitial Clearing
190+97 -L - 187 See Specification 200-1
Pd. 0.468 ac. Eor. #5
- The square footage should be converted to acres By: MOF Date: 3-7-07
- for estimates and page totals and not for each
_entry. Only show the page summary at the \
_ bottom of the page. \\
Page Total 232550 | 0555 | 53-2-07 vLE
Checlied By: WSY
Date: §-20-07
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code #5 Unelassified Eveavation 59.436 ¢y @ #12.25 19
Aeg. Heg.
Station Longth | With | Wedth | Depth | Depth 7 a Date Dndtiats emanks
150+00-L-%x. 0.0 0.5 Temponany Sthoulder
50.0 3.0 0.5 20.0 4.4 3lelo7 X7 Wedening - Phase 7
150+50 6.0 0.5
50.0 6.0 0.5 ed40.0 59 3/eloz K7
i51+o0o 6.0 0.5
50.0 6.0 0.5 ed40.0 59 3/eloz K7
151+50 6.0 0.5
50.0 6.0 0.5 240.0 59 3/eloz7 X7
152+00 6.0 0.5
50.0 6.0 0.5 240.0 59 3/eloz X7
152+50 6.0 0.5
50.0 6.0 0.5 240.0 59 3/eloz X7
155+00 6.0 0.5
55.0 30 0.5 §4.0 3.1 3/eloz7 X7 Temporary Sthoulder
155+55 0.0 0.5 Wedening - Phace 7
Page|  Total: 520 | slglor | WmR7
Chlicclied By: MLTF
Date: §-19-07
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code #5 Unclassdfied Eneavation 39,436 Oy @ #12.25 19

Notes for Unclassified Excavation:

1.

Computations may be shown in Pay Record Books by using the XYZ Method for volume calculation when field
measurements are taken. These calculations can also have deductions for pavement removal, if necessary.

Original cross-sections should be placed in the Pay Record Books when they are taken. Final cross-sections should
be recorded in the Pay Record Books when they are calculated.

When cross-sections are taken, they may be calculated by the following procedures:

e Plotted on cross-section sheets and volumes calculated using the average-end area method.

e Computed by Photogrammetry with original aerial photgrammeteric cross-sections and theoretical final
cross-sections provided by the Resident Engineer.

Theoretical computations by percentages of balance points from the plans may be used to estimate the monthly
quantities for partial payment estimates. These computations should be clearly documented in an Estimate Work
Book and verified with the Contractor on a daily basis for unclassified excavation operations. It is recommended
to be conservative in estimating the amount for payment each period until the final quantities can be calculated.
Using this method, any fuel adjustments paid for unclassified excavation during the life of a project will have to be
adjusted once the final quantities are calculated.
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code H6 Undercut Exeavation 640 CY @ #15.50 50
Station] Loe Length VA 1 | awyle 2 Sg Tt | Aw ea| & Date Tnitials Remanks
75+44 -L- EBL 0.0 0.0 0.00 0.0 0.00 ‘Boveat ' of
1.0 21.00 56 i-9-07 | cwm Grade Poiat
75+55 -L- E8L 250 | 250 25.00 1.5 42.00
35.0 53.20 69.0 i-9-07 | cwm
75+90 -L- EBL 250 | 250 28.00 2.3 64.40
50.0 55.80 108.9 |1-9-07 Con
76+40 -L- EBL 250 | 250 28.00 1.9 53.20
d6+55 -Y7- 65.0 | 63.0 64.00 EX 4 243.20
45.0 256.69 477.8§ |12-1-07 | Cwm
47+00 -Y7- 715 | 69.0 70.25 4.7 330.18
50.0 329.57 | 610.3
47450 -Y7- 775 | 755 76.50 4.3 325.95
50.0 32502 | 607.4
45+00 -Y7- 650 | 655 66.75 49 327.08
50.0 302.67 | 560.5
45+50 -Y7- 67.5 | 650 66.25 4.2 278.25
57.0 276.63 | 584.0 | 1z2-1-07 | Cwmn
49+07 -Y7- 700 | 67.5 68.75 4.0 275.00
Page &|  Project | Total 3,02.5 |12-1-07 | W Clhecled By:
WoH
Date: 1-20-07
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code #E (Comprehensive Grading L8 @ #iis,000.00 14
% % Hmownt Eet.
Complete Paid Padd Date Tnctiate # Remanks
5.0% 5.0% #4,250.00 4-50-07 #X7 7 Wobilized 4-15-07-L -
20.0% 15.0% #12,750.00 |5-51-07 778 e -L- Sta. 230+00 te 290+00 Zx.
55.0% 15.0% #12,750.00 6-50-07 #X7 3 -L- Sta. 255+00 te 510+00 Lz,
50.0% 15.0% #12,750.00 7-51-07 X7 4 -L- Sta. 290+00 te 360+00 Lt [Zx.
75.0% 25.0% $21,250.00 | §-31-07 | ME7 5 | -L- 360+00 to cud project. Y, Y2. &Y%
Rough Grading complete
90.0% 15.0% $12.750.00 | 9-30-07 | MX7 6 | Sthoutder work, Bovow fon Y3, Y5, Y6
100.0% 10.0% $5.500.00 |10-31-07 g#y 7 | AU grading complete this estimate period.
Project | Total: #85,000.00 |li-2-07 X7
| 7 centify that ths item was completed 1l -2-07 in
| accordance with the tevme of the contract.
a Sigued: _9. WM. Resident, PE
| Resident Engineer
Checked By: WHF
Date: l-15-07
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code #13 Select Granutar Matenial 1.200 ¢y @ #15.25 40
(/A Yo Total
Truck # Truck Loads ey Date Dnitials Remanks
7-08 2.3 4 17z2.0 4-l6-07 77& Sta. 145400 - 245+00 -L- &
g-ol ns s g64.5 4-l6-07 77&
7-03 7 19 2i0.9 4-16-07 797&
7-45 0.4 7 176.8 4-16-07 77&
7-5 57 s 200.1 4-16-07 77&
7-9 59 7z 51.5 4-16-07 77&
7-23 153 1 146.5 4-l6-07 77&
7-17 ns g 90.4 4-l6-07 77& Sta. 145+00 - 245+00 -L-Zx.
Page| Projer | Total: | 1.412.3 | @Y 5-4-07 M7

— See Borrow Excavation for additional methods of measurement.

Checked By: MLF

Date: §-14-07
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PAY RECORD BOOK ENTRY EXAMPLE

Line Gode #15  Jabric fon Sodl Stabiigation 2,465 SY @ #2.90 43
Station Length Wedth Hog. S7 Y Date Tnctéate Remanks
Wedth
§9+50 Lr. -L - 64.0° 7-28-07 LLA | Measuned By: LLA
50.0° 65.0° 5,250.0 feen letten from
90+00 66.0° geotechuical
50.0 684 5.420.0 dated 6-28-07
90+50 7.8
50.0 73.4 35.670.0°
g1+00 76.0°
50.0° 78.7 5.955.0
g1+50 514
50.0° §0.0° 4.000.0'
g2+00 75,6
50.0° 74.9 37450
g2+50 7.2’
150 65.6 984.0°
92+65 60.0'
150 4.5 657.5
92+50 25.0'
20.0 zs 250.0'
95+00 Lz -L - 0.0’ 7-25-07 LLA
Page & Project | Total: 25, 891.5 2655 §-ai-07 LLA Chectoed By: MLF
Date: 9-19-07
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code H17 Bowow Eveavation - Tnuck Measwrements 23,545 CY @ #%12.60 45
FHocst -25% Pay
Touck Length | Width | Feight Deduct* Strinkage 2¢y.
Hlumber) Geet) | Geet) | (Feed) @) (@) (@) | Date | Inctiats Remanks
Focst Yolume
7Yy-08 4.0 6.5 3.6 252 2.5 540 | 2-19-07 | #X7 Deduct = [12.5+3.5)+2/1 412 = 25.2 OF
7Y-09 4.0 6.5 56 25.2 2. 80 sS40 | 2-19-07 | #XK7 Deduct” = [2.5+5.8)+2] x422=252 7
7Y-1z 6.0 7.0 3.6 4.0 3.8 0.53 | 2-19-07 | #X7 Deduct* = [12.4+3.6)-2] x4x2=24.0 (7
7Yy -04 4.0 6.5 3.6 25.6 2.50 5§39 | 2-19-07 | #X7 Deduct* = [13.0+4.1)-2 ]+ 3.6+ 2 = 25.6 ¢F
7Y -06 4.0 6.5 3.6 26.4 2.79 857 2-19-07 | #X7 Deduct* = [15.0+5.6)-2 ] v 412 = 26.4 7
7Y-25 16.0 7.0 3.6 25.6 35.50 10.49 | 2-19-07 | #X7 Deduct* = 12.44+4.0)-2) v412] =256 CF
P7-4 6.0 7.0 35 26.5 370 o | 6-19-07 77 Deduct* = 12.5+5.5)-2)r 4.2+ 2] = 26.5 CF
P7-6 6.0 7.0 35 26.9 3569 nos | 6-19-o7 77 Deduet* = 12.5+5.9 2]+ 4.2+:2 =26.9 (7
P7-9 6.0 7.0 35 26.9 3569 nos | 6-19-o7 797 Deduct* = 12.5+3.8) ~2)x4.212=26.9 (7
Truck bed Side View Note: Measurement of Trucks should be placed in the front of each Pay Record Book —
where the truck is shown. The truck hoist measurements shown are an example,
_>I 25 j&— each truck should be measured individually. N
) |
4.0 :
\l; Standard Calculation for Truck # TY-08:

Truck bed Top View

e

A\

3.8

Truck Hoist Volume Calculation:

25ft+38ft

> X4 ftx2ft=252CF

14 ft x 6.5 ft x 3.6 ft — 252 CF

x 075 =8.40CY

27 CF/CY

——

>l <&

Checked By: MLF  Date: 6-19-07
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code #17 Bowow Excavation 23,545 ¢y @ #12.60 46
o %o. Total

Tnuck # Tuck Loads Yy Date Vnitials Remanks

%-08 2.3 4 172.0 4-16-07 978 | Fil Sta. 255+00 - 245+00 -L- Zx.
#-0l s 23 264.5 4-16-07 978

7Y-03 i 19 210.9 4-16-07 978

7Y-45 0.4 17 176.8 4-16-07 978

#-5 57 23 200.1 4-16-07 978

#-9 59 17 5.3 4-16-07 978

#-23 3.3 i 146.3 4-16-07 978

7Y-17 .3 4 90.4 4-16-07 978 | Fdl Sta. 255+00 - 245+00 -L-Zx,
8s-§ 4.1 19 267.9 4-19-07 DEF |7l Sta. 10+00 - 19+00 Zs. £ Y-,
8s-45 4.1 17 239.7 4-19-07 DEF | Fdl Sta. 10+00 - 19+00 Bs. £ -Y-Z.
7Y-03 .1 6 177.6 4-20-07 CG% | Fdl Sta, 265+23 - 26§+50 -L- &,
7Y-45 0.4 23 259.2 4-20-07 eg#

#-23 5.3 19 252.7 4-20-07 eg#

8s-§ 4.1 20 282.0 4-20-07 CG% | Fdl Sta, 265+23 - 26§+50 -L- &,
8-o1 4 2 22.8 4-25-07 XY | Backfill Drainage Stna. 14, 15, 154, 16
#-5 57 a1 182.7 4-28-07 978 | Backfill for H-Dile Wall Sta. 345+65-L-
#-9 59 19 169.1 4-28-07 978 | Backfill for #-Dile Wall Sta. 345+65-L-

Page | Total: 5040.5 5-07-07 | MR7
Clhccked By: MLT
Date: 5-15-07
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code #19 Filter Fabrnic For Drainage Ditek 6350 Sy @ #1.90 47
Hee.
Station WLAF 7 Length Wedth Wedth; S7 =1/ Date Tnctiate Remarnks
Stear
180+00 50
e -L- .o 7.75 §s2.5 lt-¢-07 PRI
15i+io 7.5
Stiear
Stear
70+00 50
L. -Yl- 99.0 50 792.0 it-¢-07 PRI | Field Measaned
71+00 50
Stiear
Page &  Project | Total: | 1644.5 108.5 i1-4-07 PRI
Checlied By: WEC
Date: 12-15-07
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PAY RECORD BOOK ENTRY EXAMPLE

[ Line (ode H20 Drainage Diteh Encavalion 0 ey @ #1555 5
Station Length x Y (A+ylle 2 Sy Ft. | Av rhea ey Date Tnctiate Remanks
0+00 55 2.0 5.25 1.6 5.40 Outlet diteh
cnd of 1S ROP |  25.0 13.02 | 121 | 11-4-07 | PRU |az25+75 % Y6

o+25 2.1 2.0 7.05 2.5 17.63 / / /

25.0 2575 | 220 / / /
0+50 15.6 2.0 5. 80 3.4 29.92 | / /

35.0 2502 | 324 / / /
0+85 2.9 2.0 7.45 2.7 20.12 / /

30.0 20.70 | 250 / / |
1+i5 3.2 2.0 7.60 2.8 21.28 / / /

25.0 1529 | 19.0 |u-¢-07 | PRm [
1+43 s 2.0 6.65 2.3 15.50 /

te to exiot diteh !
Page &|  Puoject | Totat 1085  |U-4-07 | PRM
A
) /
/
AN /
N\ /
- Y =
Ghecked By: WEC
Date: 12-15-07
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code HEE Silt Eveavation 220 ey @ #7.25 50
Station WLAF 7 Length Wedlth Depith é7? oy Date Dnitials Remanks
23+45-L- Lt 0.0 0.0 30 300.0 i 5-30-07 | RSH | Basin Number 4
25+50 -L- =z, zo 0.0 2z 264.0 9.8 5-50-07 RSAH Basin Number 5
55+50 -L- = 0.0 50 15 l44.0 53 5-50-07 RSAH Basin Namber §
36+00-L - L. 50 2o 7 259.2 9.6 5-30-07 RSAH Basin Namber 9
45+55 -L- =, 0.0 50 1.4 zo 4.1 5-51-07 RSAH Basin Number 13
45+23 -L- Lz, 5.0 2o 37 666.0 4.7 5-51-07 RSA Basin Number 15
50+355 -L- =, 0.0 0.0 2.5 250.0 9.3 6-1-07 RSA Basin Number 17
55+59 -L- Lz, o 2o 3.1 409.2 5.2 6-1-07 RSA Basin Number 19
12+50 -9i- Lz, 0.0 50 16 28.0 4.7 6-4-07 RSA Basin Nemben 22
55+25 -Yl- Lz 2o 0.0 15 gi6.o 50 6-4-07 RSA Basin Numbern 24
13+65 -Yi- =, 50 50 25 179.2 6.6 6-4-07 RSA Basin Numbern 25
15+45 -Yi- = 0.0 50 ez 176.0 6.5 6-4-07 RSA Basin Namber 30
Page | Total: 1.9y |6-4-07 RSH
Cliccied By: 942
Date: 9-27-07

R-305




PAY RECORD BOOK ENTRY EXAMPLE

Line Code HIZ ~— Removal of Aophalt Pavement 15003y @ #2.00 4
Station Location Length Wedth Heg. S7 Y Date Tnctéate Remanks
Wedth:
985+91.0 e -L- 280’ §-27-07 LLA Detour & old noad ap
9.0 250 | 2520 to buidge
95+00.0 28,0
50.0° 29.0° 1.450.0
95+50.0 50.0
50.0° 51.0° 1.550.0
96+00.0 52.0°
50.0° 55,5 1,675.0
96+50.0 35.0°
50.0° 310 1.550.0
97+00.0 27.0’
50.0° 7.5 1.575.0
97+50.0 250’
317.0 280’ 8 876.0
l00+67.0 e -L- 250’ §-27-07 LLA4 Detour & old noad up
to bridge
Page & |  Project | Total: 16,725.0 15587 o-2-07 TR
Chicclied By: MLTF
Date: 1-19-07

R-306




PAY RECORD BOOK ENTRY EXAMPLE

Line Code HEZ — Remooall of /Pophalt Pavement 1500 3% @ #2.00 23
I -L-Zev 1
¢2 0 ’ é_l 4’ 7’
, / //
6.5 72| 5 &EX /
[
Igl 0 ’ W
Warina
Diive
Section . S7 Date Dnétiats Romanks
|7| (16.5'+17.2')X42.0'= | 707. 7 9-14¢-07 LLA easaned By: LLA DD7
=l 2 Date: 9-14-07
El fetr.zxs.o ) = 15458 9-14-07 LLA | Gate, By LA
Date: 9-14-07
47 X42.0X. 67529="132.9 9-14-07 404
Page | Total: 9954 |s7 = e |sy g-14-07 LLA
Chicclied By: MLTF
Date: 10-19-07

R-307




PAY RECORD BOOK ENTRY EXAMPLE

Line Code #25 15" RE Pipe, Qlase 777

720 L7 @ #50.50 4

# Length Total
Station Staticn | LR | So. # Yoiuts Yodnts Length Date Tnctéate Remanks
203+40 203+92 F ¢ 6 5.0 45.0 | 3-29-07 | GBA |DOT Stamped - Outlet Pite

/ 4.0 4.0 3-29-07 | GBA | DO7 Stamped - Outlet Pige
203+40 203+92 . -0.3 5-31-07 |  PLX | Pipe Cut-off in Str. #5

Page | Totat: 51747 |6-2-07 MR7

Note: There are a variety of ways to record pipe in Pay Record Books. The most

common method it to record one line of pipe per page in the PRB. This keeps

all activity for that pipeline together. This is especially helpful for pipe cut-

offs, maintaining over/underruns, and completing As-Constructed Plans.

Chiccloed By: MLTF

Date: 1-19-07

R-308




PAY RECORD BOOK ENTRY EXAMPLE

Line Code HZ7 15 BCLS Pipe Culvorte U.064 Tkick 12027 @ #32.20 25
Yocnt Total

Station Station Lacation St0.%. # focnts Length Length Date Tnctials Remanks
16+10 16+50 -L-Lt 7 g 20.0 0.0 3-08-07 WLW |1 FES on cach end
17+74 15+i4 -L- Lt 19 4 20.0 40.0 3-15-07 wLw
2i+50 2l+54 -L- Lt o4 e 0.0 40.0 l1-50-o7 15/ From Stn. 25 to 254
21+ 80 2i+84 -d- L. 24 / 5.0 5.0 11-30-07 80 | Fhom St 25te 25 4

Page &|  Project | Total: 128.0 12-15-07 07

Chicclied By: MLTF

Date: 12-19-07

R-309




PAY RECORD BOOK ENTRY EXAMPLE

Line Code H32 Fine Grading 48 @ #50.000.00 56
% Hmount
Complete Paid Date Dnitials Bemanks

20% #10,000. 00 5-18-07 ME7

20% #10,000.00 5-29-07 ME7

0% #5,000.00 6-12-07 M7

5% 12, 500.00 9-20-07 MR T7

5% 12, 500.00 l0-15-07 MR T7 Completed 10-15-07
Page & Project Total: #50,000.00 10-15-07 ME7

Note: Percentages for payment are determined by the Engineer for each payment

estimate period. Refer to contract Special Provisions if applicable.

9 certify that this item was completed 10-15-07 in

Sigued:

7. M. Resident, PE

Resident Engineer

Chiccloed By: MLTF

Date: 10-19-07

R-310




PAY RECORD BOOK ENTRY EXAMPLE

e e - 22,594 3y @ #2.55 7
Statisn Lse, Length Width | Avg. Width ey sy Date Tnctiats Bemanks
45+65 -L- gas 25.0 4-16-07 | TRW
1,350 28.0 57.240.0 4.137.8

58+95 -L- g8s 25.0 4-16-07 | TRW
455 25,0 12,740.0 1.415.6

63+50 -L - e 28.0 4-17-07 |  TRUW | Begin deceloration lane taper
500 54,0 17.000.0 1,558.9

65+50 -4 - e 40.0 4-17-07 |  TRUW | End decelenation lane taper
795 4.0 51,800.0 35533

76+45 -L- e 40.0 4-15-07 |  TRW | Tucludes full widlth decelevation lane

Pd, 10.975.6 SY Eot. #4

Date:4-22-07 By: 14

76+45 -L- b>r04 8.0 4-24-07 TR
1,295 28.0 56,260.0 4.025. 9
§59+40 -L- b>r04 8.0 4-24-07 TR
1,255 28.0 54.550.0 35422
101+75 -£- b>r04 28.0 4-24-07 72w
Pd. 7.7571.1 SY Eot. #5
Date:5-22-07 By: J4%
Page & Pragect Total 169.620.0 18, 546.7 4-24-07 72w
Checbed By: ULE
*plan dimensions Date: 7-25-07

R-311




PAY RECORD BOOK ENTRY EXAMPLE

Line Code HZC Aofphalt Cerning Seal 5,040 Gallows @ #5.55 74
Aetual
rea Start Stop Rate HAuth.
Station Station Location sy Gallons Gallons Gallons Gal|SY Rate™ Date Tnctials Remarks
45+65 55+95 -L-EBL | 4137.8 980 14 668 0. 161 0.150 4-15-07 4L
55+95 685+50 -L-E8L | 55045 1.046 454 s62 0.170 0.150 4-19-07 4L
65+50 76+45 -L- 8L | 55553 926 esi 675 0.191 0.150 4-20-07 4L Ewceeds 0. 02 tolerance
0.191 - (0.150 + 0.02))| » 35555 = -7¢.2 ¢-20-07 94l | Deduct. neguined
76+45 §9+40 -L-E8L | 40289 looz q45 587 0.146 0.150 4-25-07 4L
§9+40 101+75 -L-E8L | 58422 960 as7 703 0.185 0.150 4-24-07 4L Enceeds 0. 02 talerance
(0)183 - (0.150%0.02) | » 3.§42.2 = 49.9 4-24-07 | JAL | Deduction nequired
Page & Project | Total: 35070.9 4-24-07 4L
" * Areas previously measured for lime treated soil, soil
- cement base, etc., can be shown directly without
- repeating computations for the asphalt curing seal item. ” 2, 447
Date: 5-2-07

** Authorized rate as determined by the Engineer
cannot be exceeded by more than 0.02 gallons per
square yard without having a deduction applied.

R-312




PAY RECORD BOOK ENTRY EXAMPLE

Line Code H20 Stoutder Borvron 2,975 ﬂ; @ $12.55 59
Station Length x Y a+ylle 2 Sy 7t Aug. oy Date Tnctiate Remanks
rhea
Stear
24+50-L-Lz. o2 o2 0.2 0.5 510
250.0 4.90 45.4 7-7-07 e
ee+00-L-Lt. 9.4 9.4 9.4 0.5 470
Stear
Stear
IS’+00—%I— =, 53 7.2 7.75 0.4 310
150.0 555 15 45 7-19-07 ?QZ‘
I6+50—27— =, 7.7 6.5 Y 0.5 555
Stear
Page| Total | 63.9 2y |l1-4-07 |P=M
See Borrow Excavation for additional methods of measurement.
Chiectoed By: WEC
Date: M-15-07

R-313




PAY RECORD BOOK ENTRY EXAMPLE

Line Qode HA Milling Aophals Pavement, £ Tnck Depth 6.250 Sy @ #2.50 60
Station Location Length Wedth Heg. S %. Date Tnctéate Remanks
Wedth
10+00 -£L- wEL nsg Outside lane
1,150 i .50 1,507 8 9-16-07 L
2l+50 -L- weL ns
1,10 .50 1,.455.5 9-17-07 L
32+60 -L- wEL ns
96 15.05 1592 |9-17-07 74
55+56 -L- wEL 4.3 Wedth includes pant of deceleration
lane
10+00 -L- wEL zz Wedian lane
950 iz zo 1.525.¢ |9-26-07 7L
19+50 -£L- weL 2z
665 iz zo 90l. 4 9-27-07 7L
26+45 -L- weL izz
70 iz zo 962.4 |9-25-07 7L
33+55 -L- weL zz edian lane
31425 -£- 4 2.2 Additional Jull depth pass
s 220 155.9 9-28-07 74 due to cracke & laminations
32+40 -L- weL zz
Page & Praject | Total 6.450.4 | 9-25-07 UL | Checked By: 9OV
Date: 10-15-07

R-314




PAY RECORD BOOK ENTRY EXAMPLE

[ Ziwe Code HET  Pipe Removal S0Z7 @ #1.00 61
Eu.
Station Location Length Date Tnctiate # Remanks
lie+io -L-Lt. 0.2 3-08-06 wLw 3 15" 2P
nr+7¢ -L- Lt 52.0 3-15-07 wLw 3 24" ¢s
121+ 50 -L- L2, 2.2 1-50-07 =) i 12" 2P
121+ 50 -L- L2, 6.2 1-30-07 =) i 5" 2CP
142+10 -L- Lt 6.2 1-30-07 =) i 5°¢s
1o+s¢ -L- & 30.0 12-2-07 coe 2 5" és
ls+es -L- & 4.2 12-2-07 coe 2 24 'RCeP
ei+zz -L- & aiz 12-2-07 coe 2 24" ReP
136+85 -L- & 8.5 i2-5-07 De 2 1§"ReP
141+60 -L- & 8.5 2-s5-or coe 2 50"REP
Page | Total: aig.z 12-i5-o7 cDeé
Chlecled By: MLTF
Date: 12-19-07

R-315




PAY RECORD BOOK ENTRY EXAMPLE

Lz Code BEU Bibdnain Swcavation 50 Y @ F 55 62
Station] Loc Length Width Depth Hog. oy Date Tnctiate Remanks
Depth
10+00 . -L- 1.5 0.7
42.4 575 585 | @l6-07 | gL
10+50 &, -L- 6.5
70.0 6.50 26.4
11+00 2r. -L- 6.8 Outlet in slope
loo.0 6.75 57.5 45 ° otbew - {ield measaned
12+00 & -L- 6.7
loo.o 6.65 36.9
13+00 Z¢. -L- 1.5 6.6 4-16-07 | gL
o7+40 Ly, -L- 1.5 4.5 5-¢4-07 /74
35.7 5.70 ns
er+4s Ly -L- 6.9
55.0 6.55 20.9 Tie to D7
25+00 Ly, -L- 6.5 lateral distance
loo.0 6.70 357.2 féeld measarned
29+00 Lr. -L- 6.6
2s.0 6.60 4.5
30+25 L. -L- 1.5 6.6 5-¢4-07 /74
_*CY =L x Wx Av. Depth/27 Clicclied By: AP
Page &|  Project | Total 2248 | 5-4-07 /74 Date: 10-16-07

R-316




PAY RECORD BOOK ENTRY EXAMPLE

Line (ode H51 Subdnain Fine Aggregate 100 0y @ #33.60 65
Aug. Pepe
Station|Loc. Length Wedth Depth Depth, Deduet. /A Date Tnctiate Remarnks
10+50 &, -L- 5.0
270.0 1.5 3.00 1.9 3.1 ¢-16-07 /74
15+00 T -L- 30
27+40 Ly, -L- 30
35.7 1.5 3.00 0.2 55 5-4-07 /74 Tee to D9
er+4s5 L. -L- 30 lateral distance
250.0 1.5 3.00 20 .7 5-4-07 /74 féeld measured
30+25 4r. -L- 30
qr7+65 Ly, -L- 2.0 Blind drain
60.0 1.0 2.55 74 52 |s5-2l-o7 /74 (wo pepe)
g5+25 L. -L- 27
* Pipe Deduction will depend on type & size of pipe. e &|  Project | Totat: 95.8 |5-21-07 /74
No deduction should be made for blind drains.
Reference Standard Drawing No. 815.03
** CY =((L x W x Av. Depth)/27) - Pipe Deduction Ghecked By: DLS
| | | | | Date: 10-16-07

R-317




PAY RECORD BOOK ENTRY EXAMPLE

Line Code H52 4" Perjencated Pipe 2,870 L7 @ #6.00 66
leasaned
Station Location Length Date Tnctiate Remarnks
223+50 -L-Lt. Sag Vertical
50.3 3-15-07 wLw
224+00 -L- Lt
50.5 5-15-07 wWLw
224+50 -L- Lt
50.5 5-15-07 wWLw
2es+00 -L- Lt
50.5 3-15-07 wLw
2es5+50 -L- Lt
0.0 3-15-07 wLw
225+40 -L- L, Sag Yertical
Page | Total: 2i.6 L7 5-15-07 ooeé
Chicclied By: MLTF
Date: 6-19-07

R-318




PAY RECORD BOOK ENTRY EXAMPLE

Line Code H60 (oncrete Enduwall 3.9y @ #650.00 67
Station Loe. Le|Rx. | St . Pepe ey Date Tnctials Remanks
525+54.55 -L- =, &4 66" TC 8§70 2-19-07 X7 Std §385.54 - Doable 66
RCP-90°
10+55.45 -Yi- 2, 1054 54" 2¢ 520 3-20-07 J78 | Std. §35.21 - Siugle 54" BEP-
90°
15+34 -Yi3- Z. 1670 | 30" B¢ EX 6-15-07 | SR7 | Reguested by Property
Owner. Approved by
9. . Resident 5/9/07.
Special Detail Stheet 4CC
Single 30" BEP - 75°
Page & | Puject | Total: | 177004 | §-2-07 | WR7

Checked By: MLT

Date: 10-19-07

R-319




PAY RECORD BOOK ENTRY EXAMPLE

Line Code H62 Brick Masonny Enduall 14.3 ¢y @ #385.00 68
Station Loe. Le|Rx. | St Ye. Pepe ey Date Tnetials Remanks
134+84.25 | -LRew. - | L. 238 50" &€ 0.672 6-17-07 |  #R7 Std. §58.11 - Single 30" - 90°
184+34.44 -L- Lz, 67 45" ¢S 1.960 7-25-07 978 Std, §35.11 - Double 45" - 90°
Page & | Praject | Total: 2632 | §-2-07 sD7
Chiecticd By: MLTF
Date: 9-7-07

R-320




PAY RECORD BOOK ENTRY EXAMPLE

Line Oode #64 ~ Reinforeny Steel - Endwalle 1,157 24 @ #2.46 70
Station Location Type L, Date Pnitiate Remanks
139+45 -L-Lz. Siugle 54" REP - 90°Std. §55.21 554.0 6-2i-07 wLw Completed this date.
67423 Y1-Zr. | Double 72" @S - 90°Sed. 558.40 783.0 9-23-07 | (D€ Completed thie date,

Page &|  Puoject | Total: 1.137.0 | 2. 9-23-07| (D¢
Checked By: MLT
Date: 10-19-07

R-321




PAY RECORD BOOK ENTRY EXAMPLE

Line (Code H66 Pipe Collare 4.6 Y @ #520.00 7l
Pype

Station Location Dea. Se. # *ey Date nitiate Remanks

e5+is = -L- 5" el 0.4465 2-1-06 GER

59+62 L -L- 30" 32 0.6560 | 2-2-07 GER

59+74 e -L- 30" 55 0.6560 eg-2-o7 GER

§9+60 2 -L- 42" @5 0.555 | 2-15-07 | GER

£9+60 L -L- 42" % 0.555% | 2-15-07 | GER

105+55 e -L- 24" 58 0.5526 | 5-25-07 GER

105+50 Le. -L- 24" 59 0.5526 | 5-25-07 GER

Page & Prject | Toral | 4.6349 | 3-25-07 gER

~ *Refer to Stan(%a.rd Drawing No. 840.72 Clccked By: WAH
— table of quantities for concrete pipe. Date: 4-21-07

R-322




PAY RECORD BOOK ENTRY EXAMPLE

Line Gode H67 Pipe Pluge 2.4 04 @ #620.00 72
Station Location Pie Dia. *ey Date Tnctiate Remanks
225+60 = -L- 5" 0.045 ie-2-oz7 4G
225+75 L -L- 5" 0.045 iz-2-ov7 4G
49+73 L &> Y2- & 0.150 2-4-07 CAG | Plugged both eudo
279+65 Lt &R -L- 30" 0.564 3-15-07 4G Plugged both ends
57+30 Lt &= -Y3- 54" 1.178 3-29-07 |  CAG | Plugged both eudo
1z2z2+s5 Lt &R -L- Bv3 1) 27 2 ends = 0.667 4-15-07 4G Evisting 3" 1 3’
Rese
Page & Project | Total 2.429 4-15-07 4G
— Refer to Standard Drawing No. 840.71
Checled By: PRR
Date: 7-2-07

R-323




PAY RECORD BOOK ENTRY EXAMPLE

Line Code H70 Masomy Drainage Structunes ¢Ea @ #1.625.00 73
Station = |L. St # # Eack Date Tnctials ot # Remanks
15+i0-L- = 7 7 2-25-07 wLw 9 DT connecting 1§"& 24"
2l+50-L- = 4 7 2-28-07 wLw 9 Junction box, connecting 18" &
2¢”
Pd. 2 ea By: TWRS-15-07
2l+80-L- Lt 5 { 4-02-07 WG 0 1534
2l+80-L- Lt 7 { 4-02-07 WG 0 Wedian D7
23+80-L- Lz, 7-A4 { 4-02-07 | RWG 0 Wedian D. 9. - added
Pd. 3 ea. By: TWR 4-15-07
Page & Puoject | Total: 5 4-15-07 | TWR

Clecked By: MLF

Date: 6-19-07

R-324




PAY RECORD BOOK ENTRY EXAMPLE

Line Code HTl  Masonry Drainage Stwuctunes 25.5 0y @ #975.00 e
Station . [Lr. St Type ey Date Tnitiate Remanks
25+53 -y4- Zr. 1054 78 1.678 | 3-30-07 | 7RG | (lomplete per plans.
56+80 -y2- Lz, 1568 78 2.256 | 4-15-07 | (@DC |Plan nevivion dated 2-28-07
Added Special Detail
Page &  Project | Total: 5934 | 5-3-07 | TwWR

Masonry Drainage Structures that are not included in the special details or are

nonstandard.

Note: Field measurement and sketches need to be placed in the Pay Record Book for

Checed By: MLT

Date: 6-19-07

R-325




PAY RECORD BOOK ENTRY EXAMPLE

Line Code H72  Masomy Drainage Structunes 2.4 47 @ #345.00 75
Station Location So. L7 Date Ductials Remanks

Si0+55-4L- =, 55 2.9 4-19-07 L7858

Si6+50 -L- Wed, 55 59 4-2l-07 L7858

Sis+45 -L- Lz, 61 97 4-29-07 L7858

Sit+is -£- L. ‘D" 62 25 4-50-07 L7858

13+39 -9y2- £z, 54 57 5-5-07 L7585 8@ 36" RCP

54+ 55 —¢;I - = A4 1.4 9-13-07 ol Adj. of Wantisle cver 2.0 Feet.™

Dage &  Prjeet | 361 | 10-5-07 | TwR

— * See Article 858-4 for Payment of Adjustment of

Catch Basins, Manholes, Drop Inlets, Meter Boxes, or

Valve Boxes that are raised more than 2 feet.

Chiccloed By: MLF

Date: 2-15-07

R-326




PAY RECORD BOOK ENTRY EXAMPLE

Line Code H75  Frame and Ghate with #ood, Std, 540.05, Type E 6 Ea. @ #972.20 76
Station =y [Lz. S#. 2uantity Date Tnitials Remanks
23+35 -Yi- Z. 28 / 9-25-06 | FLP | (@8 - Low Peint in Sag
23+38 -yi- Lz, 29 7 10-4-06 RAG | 8 - Low Poiut v Say
15¢+56 -L- = g 7 5-3-07 eDe OB - Low Point in Say
154-58 -£- Lt 0 7 5-4-07 eoe OB - Low Point in Say
60+34 -Y2- Lz, 39 7 6-15-07 PLM | 08 - Low Point in Sag
60+55 -Y2- = 40 7 6-15-07 LN OB - Low Point in Say
Page &|  Project | Total: 6 Ea. 7-5-07 TR
Chiccloed By: MLTF
Date: 7-25-07

R-327



PAY RECORD BOOK ENTRY EXAMPLE

Lewe Code #78 2°-6" Conenete Cunb & Gutter 1.510 27 @ #16.50 77
Station Station = Lz L7 Date Tnctiale Bemarnks

0+i4.60 2+92.70 2z, 275.10 5-21-07 oLE

5+02. 40 4+i0.00 . 107,60 5-21-07 oLE Beg. 55 nadiue
6+02.00 7+99.50 Lz, 195.50 5-21-07 oLE

§+05.50 10+05.50 Lz, 200.00 5-21-07 oLE End (8G Lt. Side

776.2 S&76-19-0
Page| Totat: 75240 |47

and gutter.

Note: Sketches may be included in the Pay Record Book when appropriate for curb

Chicclied By: MLTF

Date: 6-19-07

R-328




PAY RECORD BOOK ENTRY EXAMPLE

Line Code #79 4" (onenete Sidewall 1,950 Sy @ #33.25 78
Station WLAF 7 Length Wedth S7 K=/ Date Tnctiate Remanks
155+i15.55 133 —
=, 6l.60 5.0 3508.0 5422 6-50-07 DG
151+51.75
20’ Driveway
152+51.75
132 —+—
=, §9.15 5.0 445.75 49.55 6-50-07 DG
-L-
is1+52. 20
20’ Driveway
1st+62. 20
=, 55,90 5.0 429.5 47,72 6-50-07 DG
131
150+76.50
Page Total: 151.47 sy 6-50-07 Dlg Med. By: DG  Date: 6-50-07

Catealated By: D7 Date:7-1-07

Checked By: MLT Date: 7-19-07

R-329




PAY RECORD BOOK ENTRY EXAMPLE

Line Code #82 6" (Conenete Driveways 736 Sy @ #59.50 79
Station Location S7 Sy Daze Dnitiale Remanks
§4+23.54 -L-Z.
7.5
\ / , | ,
\ P 7] 17.5" + 10.07) x 9.4"= 129.3 9-17-07 | 479
\ . - Measured By: DAG
\ / Date: 9-17-07
0.0 v40.4¢ =
[2] 404.0 g-17-07 |  L79
p L2
40.4
0.0’ Page | Total: 533357 | 59535y 0-3-07 | WP
Chicclied By: MLTF
Date: 12-19-07

R-330




PAY RECORD BOOK ENTRY EXAMPLE

Line Code #85 5 Concrete Monolithic Joland 128 Sy @ #54.00 50
Station Section rrea Amoaunt Date Dnitiate Remanks
122+34¢ -£L- | A4 12([T*(4.0)2=25.13 53 Radius

g Toland

W ¢ | ($+49):21r43.2 = 259,20 S7 R

120112 0)2=5 28 %% S7 5229 5y 7-25-0r7 | A7
/7 &
/ a0 4.0’
uﬁ’—»‘ — Calculated By: MLK
L~ [head Date: §-4-07
]
. 7\
432 ‘ /@
2oy ES Page | Total: 32.29 §-4-07 | MLX
W ION
</
Chiecloed By: MLTF
Date: 9-5-07

R-331




PAY RECORD BOOK ENTRY EXAMPLE

Leine (Code HES Adjustment of Wankoles 3 Ea. @ %650.50 50
Station Loe. L. |y Dotat Date Tnctiate Remanks
10+585 -Yi- £z, 4 7-13-06 PL7
102+60 -L- <3 7 9-30-06 | A3R
139+83 LB - | L2 1 10-2-06 | AZR
25+23 -ye- <3 7 5-21-07 8L7 Yot included in plans
205+30 -L e, - Lz, 7 5-22-07 8L7 Yot included in plans
Page &|  Project | Total: 5&a 6-2-07 |  WMXK7

Note:  When a catch basin, manhole, drop inlet, meter box, or valve box is raised in excess of

~ 2.0 Feet, that length greater than 2.0 Feet will be paid for as “Masonry Drainage

— Structure - Linear Foot.” See Section 858 in the 2006 Standard Specifications.

Chiecloed By: MLF

Date: l-12-07

R-332




PAY RECORD BOOK ENTRY EXAMPLE

[ Line Code HIZ Steel 8. M. Guarndrad 1,526 27 @ #15.36 14
Station Station Location L7 Date Dnitials Eat. Remanks
#
1+50+/ - 2+ 50+/- -L-Z 125.0 5-11-07 wLW 7
l1+oo l1+zs -L2-Z 2s5.0 5-12-07 WL 7
i1+34 11+96 -L2-Lr, 62.5 5-15-07 wLw 7 | ew Bridge
10+47 11+96 -L2-Z, i50.0 | 5-15-07 wLw 7 | ew Bridge
l61+78 165+64 -L2-L, 157.5 5-15-07 wLW 7 New Bridge
l6+50 162+92 -L2-Z iz s 5-15-07 wLwW 7 New Bridge
o0+05 1+i6 -Li1-Lz, iz s 5-15-07 wLwW 7 Old Bridge
12+ 81 14+72 -L-Z, 1§7.5 | 5-15-07 wLw 7
15.95 17+70 -L-Le 75.0 | 5-15-07 WL 7 Pd 1.157.5Et. #7
Date: 5-22-07 by: BCA
Page | Total: 1157.5 |6-3-07 S&7

Chiecloed By: MLF

Date: 6-19-07

R-333




PAY RECORD BOOK ENTRY EXAMPLE

Line Code HI02 4" Timben Posts - §.0° Long 160 Ea. @ #16.25 53
Totat Total
Line Yo & Uo. & Uo. & Enta Yo
Station|  Station L. |y Lewgth Length Length Length S, Date TInitials Remanks
0+00 0+00 | NBL 2. 75 | 3-19-07 | wH
5+00 6too | nBL = | 2@0.4 | @95 | 4@iz4 108.4' 3-19-07 | WA Gulley
lo+oo 20+o0 nEL . §0 §-24-07 Sy#
5+00 l6+00 neL & 6@I0.4 62.4' §-24-07 Sy# Draw
Subrotal 170.8' = 22 Cale. By: SY#
i 5
Date: §-24-07
i Page & | | Puoject | Total: 177 | §-24-07 | SY#
Note: Convert extra length posts to standard length
B when the item is complete. Do not enter standard /
—~ and extra length posts on same line entry. Refer /
— to Section 866 of the 2006 Standard /
- Specifications.
B Note that on metal fence posts only one-half of
B the extra length is converted to equivalent
B additional posts. Uhccked By LT
| | | | | Date:_9-5-07

R-334




PAY RECORD BOOK ENTRY EXAMPLE

Lene Code H105 (Chain Link Fence — 48" 655047 @ #2.65 54
Station Loe. Station Loe. Lt IRy, Length Date Tnctiate Remanks
4355+25 -L- 439+33 -L- F=2 74 6-23-06 #X7 | Begin CA - Tangent Section
o+00 2 A | 45+85 -Y1- Z. 736 6-29-06 | HR7 | Ramp A and “Yl-
o+00 Ze B 15+44 Ze B Z. 1.618 7-5-06 GPG | “Yl- aund Ramp B and acceleration lane
565+55 -L- 565+00 -L- z. 25 7-7-06 GPG | Tangent Section - End CA
566+75 -L- 565+50 -L- . 175 6-2-07 | MR7 | Begin OA4 - Tangeut Section
14+55 =z C 15+45 -Yi- Lz 1.552 6-4-07 M7 | Ramp A4 and Yl -
20+55 Y- 0+00 Ze. D 2, 1.618 6-§-07 | MRT7 | -Yl- and Ramp B and acceleration lane
455+65 -L- 456+50 -L- Lz, 155 6-13-07 X7 Tangeut Section - End O4
Page &|  Project | Totat: 6.536 L7 |7-2-07 LM

Checked By: MLF

Date: 1-19-07

R-335




PAY RECORD BOOK ENTRY EXAMPLE

[ Zine Code HIO  Seeding & Meulching 25.5 4. @ #1.530.00 55
Station Location Lewgth Wedth Ay, S7 Date Initials | Eot. Remanks
Wedth: #

6+05 -L- Lt 20.0

57.0 20.0 5,640.0 9-30-07 77 S Seeded & WMatetied 10-2-07
6+50 20.0

50.0 .o 5,750.0
7+oo0 .o

50.0 95.0 4.750.0
7+50 §0.0

50.0 77.5 3,875.0
§+00 750

50.0 67.5 53,5750 Weasuned By: R77. RER g-

15-07

§+50 60.0

50.0 6l.0 3.050.0
9+00 62.0

50.0 585 2,925.0
9+50 55.0

50.0 5.0 2,.550.0
io+oo 47.0

30.0 4.0 1.550.0 9-30-07 =77 S Seeded & WMateted 10-2-07
0+50 -L- Lt 45.0

Page Total: 55,295.0 0.764 ac. 9-30-07 Chiecleed By: ADEC
N 94D |Date: 6-19-07
\\ The square footage should be converted to acres for ~ —
AN estimates and page totals and not for each entry. Only -
show the page summary at the bottom of the page.  ——
R-336 '



PAY RECORD BOOK ENTRY EXAMPLE

Line Code HIlO Seeding & Mutching 25.5 4. @ #1.330.00 56
Station Location Lewgth Wedth Aug. S7 Date Inctials | Eot. # Remanks
Wedth

0+50 -L- Lt 45.0

20.0 62.5 1,250.0 9-50-07 77 S Seeded & Malehed 10-2-07
10+50 50.0

50.0 90.0 4.500.0
it+oo 10o.0

50.0 95.0 4.750.0
t+s0 90.0

50.0 725 5,625.0
2+oo 55.0

50.0 57.5 2, 8575.0 WMeasaned By: R77. RER  9-18-07
12+50 60.0

50.0 6l.0 3.050.0
13+o00 62.0

50.0 585 2,925.0
15+50 55.0

50.0 5.0 2,.550.0
l4+o00 47.0

4.0 4.0 1.540.0 9-30-07 =77 S Seeded & Malethed 10-2-07
14+40 -L- Lt 45.0 Pd. 1.398 ac. By: 772 10-7-07

Page Total: 27,565 0.625 ac. 9-30-07 | 04D | (Checked By: MLF
/ Date: 6-19-07
~ The square footage should be converted to acres for /

— estimates and page totals and not for each entry. Only
— show the page summary at the bottom of the page.

R-337




PAY RECORD BOOK ENTRY EXAMPLE

Line Code HUS Mowing I3 e @ #145.00 0
Station] Loc Length Width Hog. S7 Aenes Date Tnctiate Remanks
Wedth;
5+85 % -L- 0.0
65.0 32.5 2uzs l0-10-o7 ERN
6+20 Re. -L- 55.0
§0.0 59.5 4.760.0
7+00 Re. -L- 64.0
l0o.0 6l.5 6.150.0
15+00 Re. -L- 59.0
10o.0 53.5 5.550.0
19+00 . -L- 45.0
10o.0 5.5 5150.0
20+00 &, -L- 55.0
145.0 45.5 70525 l0-10-07 EXN
i+45 Rx. -L- 4.0
15485 -L- MWed. 60.0
590.0 60.0 355,400.0 l0-10-07 EZ/ | The square footage should be
21+45 -L- Wed, 60.0 converted to acres for estimates and
% page totals and not for each entry.
Only show the page summary at the
/ bottom of the page.
. d
Page | Total 65.955.0 |1.514 10-10-07 ETVN | Ghecked By: WHLA
Date: l1-2-07

R-338




PAY RECORD BOOK ENTRY EXAMPLE

Line Code #116 Specialized Fand Mowing 12M#% @ #55.00 e
Station Location Starz Stete # #of Man Daze Tnctiate Remanks
Fowns Hen Foans
15+50 - 2i+75 Lr &R -L- 10:05 10:50 0.8 3 4 0-15-07 227 | Guardrail
am am
39+20 - 46+55 L &R -L- nio 150 0.7 3 e 0-15-07 WL | Gaandrad
am am
58+60 - 60+40 -L- Wed. 240 1:.05 0.4 e 0.5 0-15-07 WL | Gaandrad
#n #n
10+00 - 78+00 Lt &Ry -L- 1.5 2.25 12 b4 2.4 0-15-07 WL | Sigue thnoagloat
#n #n
10+00 - 14+15 Lt &Rx Y- | 2:45 pm | 3:50 pn 11 b4 ez 0-15-07 WL | Stoges, signs, poles
Page &|  Project | Total 9.9 |lo-i15-07 WL
Chcctoed By: (LXK
Date: 1-15-07

R-339




PAY RECORD BOOK ENTRY EXAMPLE

Lewe Code HIIS Seed For Temporary Seeding 500 2@ #9.00 4
Station Location Wo. Bage | Bag Weight | Lbe. Date Tnctiate Remanks
115+00
| 3 50.0 150.0 (0-10-07 ETN | Channel Change #rea for
11§H50 Culvert
1§+00 l 50.0 50.0 l0-11-07 ERN | 2uadrant A -Y24-
1§+00 +/-
45 50.0 225.0 12-15-07 CDC | Steckpile for W. Walker
10+00' +/ - Bornow Pit
Page | Total 425.0 12-15-07 éoe
Checked By: WA
Date: 12-21-07

R-340




PAY RECORD BOOK ENTRY EXAMPLE

Line Code HUE Fertilizer Top Dressing 0.8 Ton @ $622.50 6
Station Station Location Yo. Bags | Bag k. L. Tons Date Tnctiate Remarnks
19+50 25+00 Zr -L- 6 50 300 5-23-07 wWLw Stopes outy
lo+oo ge+is Y. -L- 2/ 50 1,000 0-2-o7 TUWR Stopes and Stoalders
Page &|  Project | Total: 1.500 0.650 0-15-07 TR
Chicclied By: MLTF
Date: 11-19-07

R-341




PAY RECORD BOOK ENTRY EXAMPLE

Ttem HIZT7 Reforestation 6 Aenes @ #2,550.00/ene /4
Station Location Length Wedth Heg. Wed. S.7 Date Tnctéate Remanks
Steer
§+50 -L- 2 550 1-2-08 277 | Measuned By: TER
1675.0 4.0 77,050.0 Dare: 12-15-07
es5+és -L- &, 54.0
425.0 4.0 17,550.0
29+50 -L- . 30.0
lzs.o 351.0 34,875.0
0+75 -L- . 520
Steer
§+00 -L- Lt 4.0
lioo.o 4.0 26,400.0
19+00 -L- L 4.0
1500.0 52.0 4l.600.0
32+00 -L- Lt q40.0
5§75 555 29,512.5
40+75 -L- Lt er.o 1-2-08 =77
Stheer
Page Total 227,087.5
Chlicclied By: 772
Date: 1-15-08

R-342




PAY RECORD BOOK ENTRY EXAMPLE

[ Line Code HIF

Vemporary St Fence 23’2327'@73. 60 20
Station Station Location L7 Date Ductials Remarke
9+50 1+80 “Yl-Zx. 230.0 3-08-07 REC | Toe of Slope

22+00+[- | 2¢+50+/- -L-Z 254.0 3-1-07 el

16+00+/ - -L- 126.0 §-12-07 2EC Aenase Toe of Bridge Fill Stope

35+50+/- | 37+00+/- -L- L 3512.0 §-12-07 REC 50" Lt. - Top of Streambank on
both sides.

Page Tetal: 922.0 9-15-07 W74

Checked By: 772
Date: 9-22-07

R-343




PAY RECORD BOOK ENTRY EXAMPLE

Zine Oode BIAZ Matting for Srodiow Cotiol 7S TY @ $2.60 z
Station Station Loae. Length Wedth S7 Sy Date Dnctials Remanks
(L7) (L7)
10+50+/ - n+50+/- -L-7x. 154.0 500 1.072.00 1.1 5-1t-o7 wLw
11+oo n+2s -Yz-=x. 25.0 500 200.00 zzzz 5-12-07 wWLw
11+30+/ - +90+/- | -L2-L¢. 62.0 15.67 971.54 107.95 5-15-07 wLw Detehline
10+50+/ - +90+/- | -L2-Z. 144.0 15.67 2,256.48 250.72 5-15-07 wWLwW Ditetbine
161+20+/ - 163+i5+/- | -L2-%x. 97.0 §.00 776.00 §6.22 5-15-07 wWLwW Sthoatder
165+50 166+50 -L2-%x. 70.0 15.67 1,096. 90 21. 58 5-15-07 wWLwW
lo+40 l+ie “Yi-Lr. 76.0 §.00 605,00 67.56 5-15-07 wWLwW
12+50 -L-Z 1s.o §.00 944,00 104. 59 5-15-07 wWLwW Aoy tops of Culvert and
Wenge
15+20+/ - 17+70+/ - -L-Lz. 255.0 §.00 2,024.00 224, 89 5-15-07 wWLwW Stiealder
Pd. 1.105.44 SY Eor. #4
By: 04D Date: 6-1-07
Page Total: 9,948, 92 1105 44 6-1-07 94D Chicclied By: MLTF
Date: 6-19-07

R-344




PAY RECORD BOOK ENTRY EXAMPLE

Line Code #1585 Portable Construction Lighting 438 @ #50.000.00 $74
% somocnt Eu.
Complete Paid Date Tnitials # Remanks
50% $40,000.00 | 6-7-07 A 2
25.0% $20,000.00 | 7-7-07 A 3
25.0% $20,000.00 | §-7-07 A ¢
Total: #50,000.00 WA

9 centify that thie dem was completed §-7-07 in
" accordance with the tewms of the contract,

- Sigued: 9. M. Resident, PE

- Resident Engineer

——— Note: Percentages for payment are determined by Section 1413 of the

2006 Standard Specifications.

Chliccloed By: 772

Date: 12-19-07

R-345




PAY RECORD BOOK ENTRY EXAMPLE

Line Gode #166 12" Ductite Tron Pipe 1,236 £7 @ $36.585 25
Totat D07 Manicipal
Station Station Loe. L IR | Length Portion Portion Date Dnitials Remanks
523+60 526+00 -L- = o40.4 207. 781 52,619 7-26-07 BML | Manicipal cost ar #5.00/L7 =
((5/36.55) + 240.4) = 32,619 L7
WMantole 4 to Y4~ Tested and
oxX
326+00 356+00 -L- =z, 1.006.7 §70.106 156.594 §-15-o7 RML | Manicipal cost ar #5.00[L7 =
((5/56.585) + 1006.7) =156.594 L7
Page &| Project | Total 1.247.1 1,077 587 169.215 §-18-07 _L
//
— Pipe lengths are measured through ,/ |
- bends, tees, hydrants, etc. Il //

Municipal costs or nonparticipating costs associated with utilities
- are addressed in Municipal Agreements executed by the
~ Department prior to construction. Contact the Utility Agent for
~ the project to obtain a copy of the agreement and discuss how it
— should be paid. The majority of agreements executed are based
— on a set, reimbursable price as in this example. Make certain any
— breakdown multipliers, fixed costs per foot, etc., are clearly
__labeled in the Pay Record Book for each item such as pipe,
_fittings, valves, couplings, service lines, etc. Due to the

complexity of some Municipal Agreements, it is recommended
~ that this information be documented in a Estimate Work Book
~ prior to showing the breakdown in the Pay Record Book.

l
I
| / Cateatated By: ML
| / Date: §-15-07
| A
L/
|/ Clecked By: MLT
—/ Date: 1-19-05
/

R-346




PAY RECORD BOOK ENTRY EXAMPLE

Line Code #168 Generie Wtility Vem 10" Gate Valve

& Valve Bov, 2004 WP

3Ea @ #2.250.00

26

Station Location Eack Date Dnitials Remanks
502425 -L1-Z 1.0 5-05-07 TEA
2+45 -% -Lt 1.0 s-ai-o7 T4 Pd 2.0 Ea. 4-01-07
By 77
170+50 -L- Z 1.0 4-07-07 TEA
220+ 50 -L-Z 1.0 4-22-07 T4 Pd 2.05-01-07
By 77
25+05 -Y3-=x. 1.0 5-17-07 T4 Pd 1.0 Ea 6-01-07
By 77
Page &| Praject Total 5.0 6-02-07 | RLR

R-347




PAY RECORD BOOK ENTRY EXAMPLE

— Line fode $#172 4’ Diameter Urtility Mankole O-6"Depth 5 Ea (@ $2,550.00 2z
HI73 4" Diameter Utility Mankole Wall over 6 Feight 5.9 47 @ #275.50
Ttem BI72 | Ttem #I73
Station Location Se. # Reight EA. L7 (>6') Date Tnctiate Remanks
(0-6')
7+50 . -L- 7 558 7 9l6lo7 LX7
12+45 . -L- 20 6.7 7 0.7 gl2loz LR7
17+38 . -L- 24 53 7 23 9130l07 LR7
22+76 zr -L- 31 9.8 7 355 loligloz LR7
25+05 e -L- 36 .1 l 4.1 l0lz0joz LR7
Dtem #172 | Page Total = 5 l0lz0joz LR7
Dtem #I73 | Page Total = 0.9 l0lz0joz LR7
Praject Total = 5&a. 10.947 | iolzolo7 LRT7 | Chected By: RDM
Date: 12-15-07

R-348




PAY RECORD BOOK ENTRY EXAMPLE

Line Code H180 Sign Feotings 25.5 Oy @ #575.00 8
Station Location Sige # #of Dea. Depith *y. Daze Dnitials Remanks
Footings (Z¢) (Z¢)
280+00 = -L- 014, 108 4 2.0 45 1.047 10/20/99 ADC
305+00 e -L- oz 3 s 6.0 3.z72 10/20/99 ADC
352+2s5 e -L- 1054, 1058 4 2.0 6.0 1.59 10/20/99 ADC Entra Depth Footing.
per Resident Engineen.
350+50 . -L- o4 e 2.0 4.5 1.047 1o/20/99 ADC
38t1+00 e -L- 1054, 1058 e s 6.0 2.151 10/22/99 ADC
423+00 Le. -L- 106:4, 1068 b4 2.0 4.5 1.047 10/22/99 ADC
503+00 Lr, -L- oz 3 2.0 4.5 1.571 10/22/99 ADC
454¢+00 Lr -L- 1054, 1058 b4 2.0 45 1.047 10/22|99 ADC
525+90 Lr -L- 1094, 1098 b4 2.0 45 1.047 10/22/99 ADC
* CY =( (No. of footings x 1 D*/ 4) x Depth)/27
— Refer to Standard Drawing No. 903.10
Page | Total 13,655 |10/22|99 RSB | (hecled By: W74

R-349




PAY RECORD BOOK ENTRY EXAMPLE

[ Line (ode HISF Breakaway Steel Beanm Sign Suppornts 15,5952 @ #4.2% 50
Station Location Sign # L. Date Tnctials Eu # Remarks
280+00 = -L- 014, 1018 655.0 o-iz-o7 LR 6
305+00 = -L- oz 4.587.0 0-15-07 LR 6
352+2s5 = -L- 1054, 1058 §79.0 0-15-07 LR 6
350+50 = -L- (7 2.055.0 10-19-07 LR 6 Pd.8,156.0 L4 Eor #H6
by: 772 10-22-07
38t+00 = -L- 1054, 1058 950.0 10-2¢-07 LR 7
425+00 Lr -L- 10654, 1068 942.0 0-24-07 LR 7
503+00 Lr -L- loz 1.047.0 lt-16-or LR 7
48¢+00 Ly -L- 1054, 1058 605.0 lt-16-or LR 7
525+90 Ly -L- 1094, 1098 641.0 lt-16-or LR 7 Pd.4,165.0 L.
Eot. #7
____ * From computed nominal by: 772 l1-22-07
weights in final revised plans. Page Total i2.301.0 lt-16-07 | RLR
Chiecloed By: MOH
Date: 1-12-08

R-350



PAY RECORD BOOK ENTRY EXAMPLE

Line Code #185 Steel Beam Sign Supporte 7128 4 @ #2.45 52
Type Yo.

Station Loe. Lt |R. | SigeYo. Support Supports A Date Dnitéals Remanks
126+00 -L- =7. (74 wsxzs 3 21230 | 3-25-07 19D Pustalled according to Plane
55+55 -L- =7. (74 wsxes e 1.417.0 4-10-07 19D Tustalled aceording to Plane
5§+95 -L- 7. o wsxes 3 21550 4-1z2-07 19D Tustalled aceording to Plane
l4¢+00 -L- L7. 03 wWEX2E e 1.446.0 9-25-07 19D Tuotalled according to Plane

Page & Puject | Toral: J | 7.024.0 |9-25-07 7
This does not include the weights //

of nuts, bolts, or washers.

Chiecloed By: WFW

Date: 11-19-07

R-351




PAY RECORD BOOK ENTRY EXAMPLE

[ Line Code HIZE Enection of Stgns, Typee 4 ¥Ea @ #5250 54
Station Location Sign # 2uantity Date Tnctéate Remanks
280+00 = -L- g { l1-zz-o7 ALY
3505+00 = -L- loz 7 l1-zz-o7 ALY
352+2s5 e -L- 1058 { l-zz-o7 ALY
38t1+00 e -L- 1058 { l1-2s-o7 ALY
423+00 Le. -L- 1068 { l1-2s-o7 ALY
503+00 Le. -L- o7 { l1-2s-o7 ALY
454+00 Le -L- 1088 1 1-25-07 ALY
525+50 Le -L- 1098 7 l-25-07 ALY
Page and |  Project | Total: §E&a i1-28-o7 ALY
Checked By: WY
Date: 12-5-07
Note: Type A, B, C, D, E, and milemarker signs are the same.
R-352




PAY RECORD BOOK ENTRY EXAMPLE

Line Code #190 Overhead Sign Assenbly "8 @ Sta. 130+10 -L- LS @ #62.545.00 36
Station Lt R Stwucture Complete Amount Date Dnitials Remanks
130+10-4£- . Cantilever 100% #52.545.00 7-29-07 Y7
Page &  Project | Total: #32.545.00 §-5-07 587
9 contify that this tem was completed 7-29-07 in
~__accordance with the terms of #e contract.
- Sigued: _9. M. Resident, PE
Chiccloed By: MLF
Date: §-19-07

R-353




PAY RECORD BOOK ENTRY EXAMPLE

Line Oode #1948  Lighting Assembly for Overhead Stgn Assenbly “B" LS @ #5.725.00 38
Station Lacation Structure Complete Amount Date Dnctiale Remanks
150+i0 -L- 2 Cantilever 100% $5,725.00 7-29-07 Y7
Page &|  Project | Total: #5.725.00 §-5-07 ML
——— centify that this tem was completed
— 7-29-07 in accordance with the torme
—of the couthact.
Sigued: _9. M. Resident, PE
Chliccleed By: MLTF

Date: §-19-07

R-354




PAY RECORD BOOK ENTRY EXAMPLE

Line Code HEOl 3 Section 12" “Traffte Signal Feads i Ea @ $775.00 @0
Station Line WiAF 7 2uantity Date Dnitials Remanks
94+00 -d- z. 2 3-16-07 | ZSH @ el 2.
92+75 -L- = 4 5-16-07 RSH @ %ol RA.
14+50 Y-17- Z. / 5-16-07 | BSH @ ety RA.
93+50 -d- |4 &R z 3-26-07 | ®BSA @ el 2.
126+40 -L- =z, 7 7-29-o07 19D @ Watker St.
126+45 -L- =z, 7 7-29-o07 19D @ Watker St.
1e7+50 -L- = 3 7-29-07 19D @ Watker St.
Page Total: It Ea. 7-29-07 | 19D
Checked By: T84
Date: §-19-07

R-355




PAY RECORD BOOK ENTRY EXAMPLE

Line Code HEOF 7m{(£a Ségnal Signe 65 Eack @ $145.00 74
Station Line Nander Date Tnctiale Bemanks
94+00 -L- 7 3-16-00 Ps? oLy
92475 -L- ! 3-16-00 Ps? L7 TUzZ/
14+50 Y-17- ! 3-16-00 | PSP L7, TUN
95+50 -L- ! >5-26-00 Ps7P 7. TUZH
126+40 -L- l 7-29-00 | 9P#F YIELD
126+45 -L- / 7-29-00 |  9PF YIELD
127+50 -L- / 7-29-00 | 9P#F z7. 7UTN
Page | Total: 7 Ea. 7-29-00 | 9P#F
Cheched By: MLT
Date: §-19-00

R-356




PAY RECORD BOOK ENTRY EXAMPLE

Line (Code H208 Messenger Cable. 3|8 600 L7 @ #3.75 ]
Tnz. Yo. L7 Date TInctiate | Eot. # Remanks
(Station) (Station)

10+15 10+95 zz.0 3-16-07 PSP 4
Tutercect. H3 195.0 3-16-07 | PSP ¢
3i5+00 Si5+40 gez.o 3-16-07 PSP 4 Pd. 544.0 L7 Eot. #4
By NLF 4-1-07
Page | Total: | 544.0 4-1-07 | mMLx

: NOTE: See Standard Specifications Section 1710-4.

: e Acrial messenger cable measured horizontally from pole to pole.

| » No consideration for sag in cable. Cheched By: L7

Date: 9-19-07

R-357




PAY RECORD BOOK ENTRY EXAMPLE

Line Code H21E Tnductive Loop Saweat 2540 L7 @ # 4.10/L7 4
e, H# Location L7 Date Duitials Eaut Remarks
(Station) #

13-0970 -L- Lt L7 (68) 208.0 0-19-07 W? g 6260 Loop

13-0970 -L- T L7 (64) 220.0 0-19-07 ﬁ?{s’ 5 6260 Loop

13-0970 -L- Tunn LY. (14) 254.0 0-19-07 ﬁ?{s’ 5 6260 Loop

13-0970 -L- Lt L7 (S19) 52,0 lo-20-07 ﬁ?{s’ 5 646 Loop

13-0970 -L- 2 L7 (515) 6.0 lo-20-07 ﬁ?{s’ 5 646 Loop

15-0970 -L- Tawn LY. (S17) 4.0 lo-20-07 ﬁ?x’s’ 5 646 Loop

Total 794.0

Checlied By: MLT
Date: 1-19-08

R-358




PAY RECORD BOOK ENTRY EXAMPLE

Line Code HZZI Polyuwnea Pavement MWanking Lines (@°) 56,640 L7 @ #0.54 45

Station Station Location Length L7 Date nctials Eet. Remanks

#
O+00+|- | 24+00+|- -L-Z. 6@10° 60.0 6-05-07 | ERS 4 | hite Skipe, Map #8
0+00+/- | 24+00+/- -L-L2. 60@I0° 600.0 | 6-08-07 | ERS 4 | White Stipe, Map #8
o+00+|- | 63+65+/- | -L-%Z. 161@10° 1.600.0 | 6-0§-07 | E®S 4 | White Skipo. Map #9
o+00+|- | 63+65+/- -L-L2, 165@10° 1.650.0 | 6-0§-07 | E®S 4 | White Skipo. Map #9
o+00+|- | 63+65+/- -L-Lt, 17@2° 34.0 6-05-07 | ERS 4 | White Min Sthipe, Map #9
o+o0+|- | ustoo+|- | -L-Z. 1.954.0 | 6-0§-07 | ERS 4 | White Edgeline Map #5
o+00+/- | us+oo+|- -L-L2, 1.820.0 |6-08-07 ERS 4 | Yellow Edgeline Map #§
gi+oo+/- | 1o+oo+l- | ye- L 1.104.0 22050 | 6-0§-07 | E®BS 4 | Double Yellow Centertine Map #§
Chiccloed By: MLF
Page Total | 29,966.0 Date: 6-19-07

R-359




PAY RECORD BOOK ENTRY EXAMPLE

Line Code #224 Polyunea Pavement Warking Symbol ¢Ea @ #l15.00 50
Total
Station Loe. L. |%. 2uantity Date Tnctiats Remanks
285+00 -L- z. 7 10-19-07 978 | UBL - &Y. Turu Lane
285+50 -L- =. 7 l0-19-07 778 NEL - Rt Tawn Lane
255+25 -L- Lz, 7 lo-zi-oz L7 SBL - B, Tuwwn Lane
290+75 -L- Lz, 7 lo-2i-o7 L7 SBL - . Turu Lane
Page | Total 4 10-21-07 | RL7 Clhccked By: MLF
Date: 1-19-08

R-360




PAY RECORD BOOK ENTRY EXAMPLE

[ Liwe Code HZ58 ~ Paint Pavement Marking Lines (4] 156027 @ #0.55 52

Station Station Location Length Daze Dnitials Remanks

1+95 ge+io Lz, -L- 1,015 -o05-o7 wLw

12+o0 12+s56 Lz -L- 56 -o05-o7 wLw

165+850 166+90 L. -L2- 42 4-1§-07 wWLwW

166+90 170+51 e -L2 36l 4-15-07 wLw

6+50 9+60 e -L- 50 5-01-07 wLw

9+75 0+50 e -L- 7% 5-01-07 wLw

3+58 o0+is Lz -L- 657 5-01-07 wLw

0+i5 +eo L -L- q2 5-01-07 WLW | Wini- Shipo 2 loug-21
ea.

Page Total: 2328 L7 7-2-07 TUWR | Checked By: MLF

Date: 6-19-99

R-361



PAY RECORD BOOK ENTRY EXAMPLE

[ Line Code H258  Swowplowalle Pavement Markers - Cyr- Zed 558 Ea. @ #37.75 57
Station Station Location ZLuantity Daze Dnitiate Remarnks
(Eack)
glo+oo 394+850 . -L- q62 4-05-07 wWLw neL - 7-95
2lo+50 596+850 . -L- 455 4-13-07 wWLw S8l - 7-95
10+50 i+s50 . -Lt. C 5 4-15-07 wWLw Gone
1z2+50 i+s50 e -Lt. A go 4-15-07 wWLwW Gone
10+50 i+s50 e -Lt. B 6 4-15-07 wWLwW Gone
10+50 i+s50 . -Lt. C ez 4-15-07 wWLwW Gore
Page | Total: 1.026 7-2-07 TWR
Chlicclied By: L7
Date: §-19-07

R-362




PAY RECORD BOOK ENTRY EXAMPLE

[ Line Code H2GT  Work Gone Signe (Stationary) 96 57 @ #12.50 56

Station Location Sign o, See S7 Date Dnitials Remanks
50+50+/ - P27 w2o-1 45 v 48" 6.0 1-22-07 LLA Road Works head
62+00+/ - P27 SP-03353 | 45'x 48" 6.0 1-22-07 LLA Begin Road Werks
171+00+ - . G20-2:4 485"y 24" 50 1-22-07 LLA End Road Works
155+00+/ - Lz, weo-1 45 v 48" 6.0 1-z2-o7 LLA4 Road Wonks /Hhead
176+00+/ - Lz, SP-05555 | 485"v 48" 6.0 1-z2-07 LLA4 Begin Road Werk
67+00+/ - Lz, Geo-24 45 v eqd” 50 1-2z2-07 LLA4 Ewd Road Works

Chiecloed By: MLF
Page Total: §0.0 s7 | 2-23-07 TWR | Date: 6-19-07

R-363




PAY RECORD BOOK ENTRY EXAMPLE

Line Code HE260 Drume d22Ea. @ #45.00 4
Station Station Locations TDotal Date Tnctials Remanks
12+00+| - SEL Plosares for Median Work 724 6-29-07 | X7 | Wavimam wamber of dname on the progect at

one Time.

428 Ea.

6-29-07 | X7

— The Contractor is only paid for the
maximun quantity of Drums in use at
any one time during the life of the
project. In this example, the

Contractor has placed 428 Drums in
operation at the same time.

/

/

/

Note: The method of measurement for traffic control items such as drums, cones,

barricades, portable work zone signs, barricade mounted work zone signs, Type C

flashing arrow panels, changeable message signs, warning flags, warning lights

and truck mounted impact attenuators is the maximum number operating or in use

at any one time during the life of the project.

Chiecloed By: MLF

Date: 1-19-00

R-364




PAY RECORD BOOK ENTRY EXAMPLE

Line Code H251 Type “C" Plasking rbveow Pancl 2&a @ %2.900.00 60
Station Loe. L[R2, Dotat Date Tnctiate Remarks
452+00 -L- zr. l §-19-07 HRT | Temporarny Lane Closares
S#6+90 -L- Lz, 7 §-19-07 HRT | Temporarny Lane Closares
Additional Panel Reguined -
io4+23 -L- L = 7 i-zi-or LR | Closarne of ~YS55- due to sinkliole
AU panels in ase on this date.
Approved by RE - 11-21-07
Page| Puject |Total: 43 Ea |12-2-07 MXT
—— The Contractor is only paid for the //
__ maximum quantity of panels in use at /
any one time during the life of the //
project. In this example, the B
Contractor has placed 3 panels in Note: The method of measurement for traffic control items such as drums, cones,
operation at the same time. barricades, portable work zone signs, barricade mounted work zone signs,

Type C flashing arrow panels, changeable message signs, warning flags, —
warning lights and truck mounted impact attenuators is the maximum number —
operating or in use at any one time during the life of the project. -

Chiecloed By: MLF
Date: 1-19-00

R-365




PAY RECORD BOOK ENTRY EXAMPLE

Line Qode H258 Truck Moanted Impact s¥ttenuaton 2 Ea @ #11,550.00 64
Station Loe. L. |y Dotat Date Tnctials Remarks
435+60 -LReo. - = 7 5-24-98 g7P Approach end of bariier - Phase 7
23+585 -Y4- . 7 9-3-98 g77 Approach end of bariien- Phace 7
Added to project.
Page &| Project | Total: fLEa |10-2-99 K7

The Contractor is only paid for the /
maximumn quantity of TMIAs in use at /

~any one time during the life of the /

— project. In this example, the Contractor

—— has placed 2 TIMAs in operation at the . —

Note: The method of measurement for traffic control items such as drums, cones,

— same time.

barricades, portable work zone signs, barricade mounted work zone signs, Type
C flashing arrow panels, changeable message signs, warning flags, warning
lights and truck mounted impact attenuators is the maximum number operating —
or in use at any one time during the life of the project.

Chiecloed By: MLTF

Date: 1-19-00

R-366




PAY RECORD BOOK ENTRY EXAMPLE

Line Code H2E5G Trnuck Mounted Tmpact s¥ttenuaton Repair Package

154 @ $1.355.00 66 56

Station Loe. Lt [ Total Date Dnitéals Remanks
435+60 -LReu. - F<2 7 §-24-07 | GT7P | Ueed to nepain T4 due to
colliscon on §-24-07.
Page &| Project | Total: J Ea i0-2-o7 K7

__The Contractor is only paid for the
~ TMIA repair packages that are actually
used to repair TMIAs on the project.

Checked By: MLT

Date: 1-19-08

R-367




PAY RECORD BOOK ENTRY EXAMPLE

Line Code #260 (hangealle Message Signs 5 &a @ %22,000.00 68
Locations Dotat Date Dnitiate Remanks
NEL and SBL at eads of froject and -YE- 3.0 7-25-07 | R7 | WMavinam wamber of CMS operating
Project | Total: 3.0¢&a. §-3-07 gL

The Contractor is only paid for the total
quantity of CMS in place and operating

yd

at any one time during the project. In 4

this example, the Contractor has placed

3 CMS in operation at the same time.

Note: The method of measurement for traffic control items such as drums, cones, o
barricades, portable work zone signs, barricade mounted work zone signs, Type C
flashing arrow panels, changeable message signs, warning flags, warning lights and
truck mounted impact attenuators is the maximum number operating or in use at any

one time during the life of the project.

Note: Percentages for payment are determined by the 1995 Standard Specifications.

See Section 1125. See EWB examples for additional information.

Chiecloed By: MLF

Date: 1-19-08

R-368




PAY RECORD BOOK ENTRY EXAMPLE

Line Code HZ61 Flagger 26 WD Q@ #450.00 70
Station Location # Plaggers # Man-Days Date Inctiate | Eot. # Remanks
34+75 “Yi- g 2 0-29-06 wLw Laid x-line ander US 158
65+55 -y2- 2 2 02-15-07 | wlw Sawing pavement fon 1-lines
§§+50 -Y5- 2 2 0e-21-07 | wlw Wedging Y5 -
109+10 -Y4- 2 2 02-23-07 | wWLw Wedging -~Y4-
20+50 -L- 3 3 05-06-07 wLw Pepe 1-line
35+50 -L- ¢ ¢ i-o7-07 WL Pie x-line
35+50 -L- ¢ ¢ i-08-07 WL Pise x-line
¢4+50 -L- 3 3 iz-ot-o7 wLw Paving
¢4+50 -L- g g 2-03-07 wLw Paving
45+50 -L- 5 5 12-08-07 | wlw Paving
#5+50 -L- 3 3 12-09-07 wLw Paving
45+50 -L- 5 5 12-10-07 WL Paving
Page Total: 57 1-5-08 587
Chliccleed By: MLTF
Date: 1-3-08

R-369




PAY RECORD BOOK ENTRY EXAMPLE

Line Code #265 Pontable Concrete Barvier 8,290 L7 @ %16.55 72
# Length Toral
Station Station Loc. L[y, Sections Sections Length Date Tnctials Remarks
156+00 | 176+00 -L- = sz w0 2.320.0 | §-50-07 | LXMW |Placed for Phase 7 Traffcc Stife
76+00 | 199+00 -L- =. a5t w0 2.510.0 | §-31-07 | LR |Placed for Phase 7 Traffic Shije
55+45 | 39+65 -Y3- Lz, 66 0’ 660.0 9-25-07 | GRY |Add by Resident Engineer 9-22-99
Per traffic Safety Review.
2zl+00 | 256+00 | -LZew- Lz, 356 0’ 3.560.0 | 10-1-07 | LR | Additional added for Phase 77
Tragfic Stife
Page Total: 9.050.0 |l-2-07 X7
Chliecloed By: MLTF
Date: 1-19-08

R-370




STRUCTURE EXAMPLES

PAY RECORD BOOK ENTRY EXAMPLE

Line Code H268 (Culvent Excavation - Sta. E84+65.29 -L- 45 @ #15,000.00 (4
Station Loe. Lt [ Complete Total Date Dnitéals Remanks
556+55.45 -LRev. - =¥ 50% $7,500.00 2-25-98 LY Phase 7
556+55.45 -LRev. - =t 50% #7,500.00 3-19-99 #X7 Phase 77
Page & | Project | Total: #15,000.00 4-2-99 X7
—— 3-19-99 in accordance with the tenms
—— of the contract.
— 9. M. Resident, PE
— Resident Engineer
Chliccleed By: MLTF
Date: 1-19-00

R-371




PAY RECORD BOOK ENTRY EXAMPLE

Leine Code HET0 (Uass # Conenete, Cutvent 594.5 Oy @ #574.50 7
Station Loe. L. |y Sie oy Date Tnctiate Remanks
185+55.72 -LZeu, L |Zx 2-5+8 105.7 2-13-98 | #X7 oo Stal - Plan Zuantity
155+55.72 -LReu. Le |, 2-5§ 586 2-22-98 | #X7 Center Ventical Wall - Planw 2uantity
1§5+55.72 -LZes. L. |, 2-5:8 235.6 2-23-95 | #X7 2 - Extorion Walls - Plan 2uantity
1§3+55.72 | -LRBew.- | L% 2-5:8 5.6 5-7-95 | DDg Reof Stab - Plan Zuantity
18545572 | -LZew. Lz, 2-58 254 3-10-985 | DDG Wing Walls - Plan Zuantity
18545572 | -LZew. zx. 2-58 254 3-1-98 | DDG Weng Walle - Plaw Zuantity
Catvert Conerete Complete 3-11-98
Page|  Total: |596.3 ¢-2-98 Pd. Eot #5 MR7
Checed By: MLF
Date: 6-19-99

R-372




PAY RECORD BOOK ENTRY EXAMPLE

"~ Zine Code HZTF Removal of Enisting Stvuctune Q) Sta. 155+25.11 -L- LS (@) #56,500.00 &7
Station 2. |%. Complete Pay Amount | Date Tnctiate Remanks
155+23.11-L- = 50% #1858, 250.00 6-7-99 EXRC Phace 7 nemoval
155+23.11-L- =z, 50% #1858, 250.00 lo-2t-99 B8R Phase 77 nemoval
Dage & Drsject | Total: | $36.500.00 12-16-99 BRC
—— 7 centify that ths item was completed
——10-21-99 in accordance with the tenms
— of the coutract.
— Sigued: 9. M. Resident, PE
Chlicclied By: MLTF
Date: 1-19-00

R-373




PAY RECORD BOOK ENTRY EXAMPLE

Line Code H#276 Foundation Excavation for Bewt No. € Q) Sta. SH+54.5¢ -L- 48 @ #2.500.00 4
Station Loe. | L% Complete Amownt Date Dnitials Remanks
341+34.54 -L- Lz, 60% #7.500.00 6-23-98 HRT | Hote: Footing elevation was
lowened 1.5'by R. . Momcs -
341+34.5¢4 | -Z£- Lz, 40% $5,000.00 1-21-9§ 078 | Bridge Construction Engineer
Section 410 of the Standard
Specifications.
Page & |  Puject|  Total: | $12,500.00 12-9-98 MR7
Note: Foundation Excavation can also be measured by Cross-section method. See
Contract for proper payment method. See Unclassified Excavation or Borrow -
Excavation for examples of measurement and documentation.
T centify that thie ctem wae completed
—11-21-98 in accordance with the tewns of the
— contract.,
o Sigued: _9. WM. Resident, PE

Resident Engineer

Chiecloed By: MLF

Date: 7-8-99

R-374




PAY RECORD BOOK ENTRY EXAMPLE

Line Code #2850 3'-0" Diameter Drilled Piene in Rock 155 47 @ # 465.00 (11
Station Loe. Lt [ Bewt # Pier # L7 Date Dnitials Remanks
1017+89.23 -Yi- z. 2 2 22.4 3-2-9§ | PRM
1017+89.23 -Yi- L, 2 7 7.2 5-4-95 | PRM
1015+69.23 -Yi- 2. 3 2 26.1 5-6-95 | #X7
1015+03.23 -Yi- 2, 3 7 6.2 3-10-95 | #X7
1019+49.23 -Yi- z. 7 2 7.4 5-14-95 | grY
1019+49.23 -yt~ 2, 7 7 3.9 5-19-95 | Ry
Page Total: 103.2 4-9-98 | WMRK7
Checked By: MLF
Date: 6-13-99

R-375




PAY RECORD BOOK ENTRY EXAMPLE

Line Code HEE4 Unclassifed Stwuctune Excavation 557 0y @ #22.58 50

Station

F=AVis Date Dnctiale Bemanks

Notes for Unclassified Structure Excavation:

1.

Computations may be shown in Pay Record Books by using the XYZ Method for volume calculation when field
measurements are taken. These calculations can also have deductions for pavement removal, if necessary.

Original cross-sections should be placed in the Pay Record Books when they are taken. Final cross-sections should
be recorded in the Pay Record Books when they are calculated.

When cross-sections are taken, they may be calculated by the following procedures:

e Plotted on cross-section sheets and volumes calculated using the average-end area method.

e Computed by Photogrammetry with original aerial photogrammeteric cross sections and theoretical final
cross-sections provided by the Resident Engineer.

Plan quantities may be used to estimate the monthly quantities for partial payment estimates. These computations
should be clearly documented in an Estimate Work Book and verified with the Structure Contractor or
Subcontractor on a daily basis for unclassified structure excavation operations. It is recommended to be
conservative in estimating the amount for payment each period until the final quantities are calculated.

Specific pay limits for this item are included in the Structure Plans.

R-376




PAY RECORD BOOK ENTRY EXAMPLE

Line Qode #2585 — Reinforced CGonencte Deck Stab 27,660 S7 @ #14.24 52
Stwucture Span # S7 Date Tnitiale Remanks
25+56.23-4- ! 2,305.0 10-29-95 | wsw Per plane
/ 2 2.305.0 2-15-95 | wiw /
/ 3 2,505.0 2-21-95 | wlw /
/ 4 2.305.0 2-23-95 | wlw /
/ 5 2.305.0 5-06-95 | wlw /
/ 6 2.305.0 1-07-95 | wlw /
/ 7 2.305.0 1-08-95 | 2l /
/ g 2.305.0 5-0-99 | wiw /
/ g 2.305.0 5-03-99 | wiw /
/ 10 2.305.0 5-08-99 | wlw /
i 2.305.0 5-09-99 | wlw
55+16.23-4- 12 2.305.0 5-10-99 | wiw Per Plans
Page &| Puoject | Totat: | 27.660.0 7-15-99 | 7R
Chiecloed By: MLF
Date: 6-19-99

R-377




PAY RECORD BOOK ENTRY EXAMPLE

Line Code H284 Gnoouing Bridge Ploors 6,22057@#0.65 4
Station = [ L. Spar S7 Date Dnitiale Remanks
103+35. 55 Lr | A 1992.9 | 9-23-95 | DX7 Completed satisfactordly.
A “: 2 |f
l Span "4 Deck —
Yy TQ-\\- /
N G Ne,20l o209 — x4
@ " &V GorvS. crvSa ¥ o4
() 354,491 = 185554
&
- 3584 -
(@) 05:241354= 4.1
=
4.1 | |
Span A" | Total: 1.992.9
Span " Groved rhea
f /©
2.4 . Page Total: | 1992.9 | 9-23-95 | DX7
[}
D2 -
-/ /e 7
Chlicclied By: MLTF
Date: 6-19-99

R-
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code #2859  Qlass “##" (Conerete - Bridge 5240y @ #296.50 59
Stwuctune Wember S, Plan 2¢ oy Daze Dnitials Remanks
#

Copp End Beut #i-poun 1 7 4.0 4.0 6-16-97 | wlw
Cap End Beut #l-fpour 2 7 5.3 5.3 6-22-97 | wlw
Cap Beat 1 7 4.5 4.5 7-06-97 | wLW

Capp Beat #2 7 145 45 7-09-97 | wlw

Capp Beat #5 7 145 45 7-12-97 wLw

Capp Beat #4 7 145 45 7-14-97 wLw

Cap Beut #5 7 4.5 4.5 7-16-97 | wLlw

Cap Beut #6 7 4.5 4.5 7-16-97 | wLw

Capp Bent #7 { 145 45 7-23-97 | wlw

Capp Beut #S { 145 45 7-23-97 | wlw

Cap Beut #9 7 4.5 4.5 7-27-97 | wlw

Capp Beut #10 7 4.5 4.5 7-27-97 | wlw

745 S&B7 - 3-19-99
Page | Totat: 0 |y 5-28-97 | 7w

Chlicclied By: L7

Date: 6-19-99

R-379




PAY RECORD BOOK ENTRY EXAMPLE

Line Code HEEG Spinal Column Reinjoreing Steel 9.851d 2 @ #5.10 g
Station = | Ls. Bent Column L. Date Tnctiate Remanks

147+61.51-L - Lt { .25 2,957 §-13-98 w#L Phase 7 - Beut # 1

145+51.51-L - Lz, 2 .23 2,958 9-5-98 w#L Phase 7 - Beut # 2

145+581.51-L - Lz, e 3 67 9-5-98 WAL | Phase 7 - Bewt # 2 - (oluma 5
Footing Lowered 1.4 - Additional
wneeded as followe:
2,958 #l62.25 L7 = 47.5 #/L7F
475 #LF 1.4 L7 =66.5#

Page Total: | 5,962 10-5-98 | V9%

Clecked By: MLT

Date: 6-19-99

R-380




PAY RECORD BOOK ENTRY EXAMPLE

Line Code #296 Stwctunal Steet LS @ #1.185.000.00 77
Stwucture Complete Project Paid Amount Date Dnitials Remanks
2353+67.51 —L - 67% 59.4% 26.4% #1,155,000.00 6-15-99 HR7T | UBL structure plase T
55+56.45 - 100% g2.5%| e2.3% # 264,255 .00 9-19-98 HRT7 | -YE- structune over —L -
y2-
233+587.51 — 100% 38.3% 38.3% # 455, 855.00 n-5-98 HR7 | SBL Stucture
L-
233+67.51 —L- 100% 59.4% 15.0% # 15¢4.050.00 2-26-99 HR7T | NBL structune phase 79
Page &| Praject | Total: | $1,185,000.00 6-15-99 | VI¥
T T centily that thie item was completed 7-20-99
T accordance with the tevme of the contract.

T Sigued: _9. M. Resident, PE

_ | Note: Percentages for payment are determined by the Engineer for each payment
estimate period. Refer to contract Special Provisions if applicable.

Checked By: MLT

Date: 6-19-99

R-381




PAY RECORD BOOK ENTRY EXAMPLE

Line Code H301 24" Prestressed Conenete Piles 976 L7 @) #75.44¢ 64
’ -L- athead
ol 7 2 3 ¢ 5 6 '
4
Bent H20! Station 125+76.5¢ =L~
Wariman: | penetration tast 10 Uows |l 72
Order Stroke Pay Pew. Last
Pile Yo. Lewgth Casting Lewgth Cut-off Length 10 Blows Date Tnctiate Remanks
7 76.0° £-5085-76 75 0.0 76.0 e o7-19-98 wLw
g 76.0° £-509-76 75 1.0 75.0° e o7-19-98 wLw
3 76.0° r-521-76 75 1.0 75.0° s o7-19-98 wLw
4 76.0' p-522-76 50 . 74.9° 1-12" o7-19-98 wLw
5 76.0' £-526-76 50 . 74.9° s o7-19-98 wLw
6 76.0° p-545-76 50 . 74.9° s o7-19-98 wLw
Page | Total: #50.7 47 07-19-95 wlw
Clecked By: MLT
Date: 6-19-99

R-382




PAY RECORD BOOK ENTRY EXAMPLE

Line Code #3053 AP 12153 Steet Piles 8§55 L7 @ #25.55 68
" o I " -4~ Aead
@ 6) 6) @ ® ) G Q)
Nt Nt N = N N
Original Splice Cuz-0f Pay Pen. tact Heat
Pele /o Length Length Length Length 10 Blows Humber Date Tnctiate Remanks
7 50.0° 0.0 1.5 45.2 1% 37966 |5-23-98 RY
4 50.0 9.7 59 50.8 1% 35456 |5-23-98 RY 55273 alse
3 50.0 58 45 54.0 12 37645 |5-23-98 Y 27161 atse
4 50.0 9.5 43 55.5 1% 39723 | 5-23-98 RY 29010 atse
S 50.0 57 7.5 sl.¢ 1% 39876 |5-23-98 Ry 54569 alse
6 50.0 9.5 6.1 537 1% 37987 | 5-23-98 Ry 27161 atse
7 50.0 56 15 57.1 2% 59545 | 5-23-98 Ry 39887 alse
g 50.0 0.0 1.1 459 122 39564 | 5-23-98 Ry
Page | Total: 49.6 L7 5-23-98 | XY
Glcched By: MLT
Date: 6-19-99

R-383




PAY RECORD BOOK ENTRY EXAMPLE

Line Code #305 1'-0" X 1'-6" (Conenete Parapet Radl 3,60047@ #109.00 b1/
Station Station Location L7 Date Tnctiale Remarike
61+354 69+25 -L2- 791.0 9-20-95 | wlw
49+75 61+54 -L2- 1.159.4 G-21-98 wLlw
S55+55 49+75 -L2- 1,140.4¢ G-22-98 wLlw
33+25 58+55 -Le2- 509.8 9-23-9§ | RWG

Page and | Pragect Total: | 3,600.6 L7 9-29-9§ | 7wP
Chicclied By: MLTF
Date: 6-19-99

R-384




PAY RECORD BOOK ENTRY EXAMPLE

Line Code #3508 &~ Stope Protection 1,250 Sy @ # 55.50 53
Station = [Ls. Y Date Dnitials Remanks
155+50-£ - 2z, 205.7 9-25-95 | PP | Under End Beut H 1-Yl-Gillian
Doad
5 if g: f #
-L-| Ahead
N\
‘5'4-» O\ (£C 2 L 71.C) Vs D7) 22617
C} 0.0 Tl o7 .9 —(07.1UV
® @) 0.5+ 1.8+25.2= 205
@ -« 232 - C) 6561232 = 15952
| 656 | L
@ @) v5:521252=5012
Slope Protection
Qg 21 (3.0454) = 5240
32
_ Y /@
32 i’
\ Total: 185102 | = 205.7 s
9.0
Dage| Total: |205.735Y | 9-25-95 WP
Chiccloed By: MLTF
Date: 6-19-99

R-385



PAY RECORD BOOK ENTRY EXAMPLE

Liwe Code #310 Zx,emauﬂa(«tsm LS @ #27,000.00 57
Station Location So # Complete Amoant Date Tnctiats Remanks
103+23 53 -Yi- 7 50% #29,500.00 6-6-98 | wlw Beat #17
105+25.55 “Yi- 7 50% #29,500.00 7-14-98 wLw Beat #16
: 7 certify that this item was completed
_ 7-14-958 in accordance with the terms
__ of the coutract.
_ Sigued: 7. M. Resident, PE
Page & Praject Total: | #59,000.00 §-15-99 7R
Chicclied By: MLTF
Date: 6-19-99

R-386




PAY RECORD BOOK ENTRY EXAMPLE

Line Code H268 (Culvent Excavation - Sta. E84+65.29 -L- 45 @ #15,000.00 4
Station Loe. Lt R Complete Total Date Dnitials Remanks
556+55.45 -LRes. - =, 100% #15.000.00 | 3-19-99 LY
Page &| Project | Total: #15,000.00 |4-2-99 K7
9 certify that this item was completed
_ 3-19-99 én accordance with the tevms
_of the coutract.
- Sigued: _9. WM. Resident, PE
- Resident Engineer
Chiecloed By: MLF

Date: 1-19-00
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code HETO (lass 4 Conenete, Celvert 594.5 Oy @ #574.50 7
Station Loe. L. |y Sie oy Date Tnctiate Remanks
185+55.72 -LZeu, L |Zx 2-5+8 105.7 2-13-98 | #R7 | Floer Stad - Plan 2uantity
1§5+55.72 -L . Le |, 2-548 586 2-22-98 | #HR7 | Cewter Vertical Wall - Plan Zuantity
1§5+55.72 -L . Le |, 2-548 255.6 2-23-98 | #HRT |2 - Euterion Walls - Plan Zuantity
1§5+55.72 | -LRew. - | Lt 2-58 5.6 3-7-95 | DDG | Reof Stab - Plan Zuantity
1§3+55.72 | -LZew. £z 2-58 25.4 3-10-95 | DDG | Wing Walle - Plan 2uantity
1§3+55.72 | -LZew. zx. 2-58 25.4 3-11-95 | DDG | UWing Walls - Plan 2uantity
Clvent Conerete Complete
3-11-98
Page Total: | 596.3 CY |4-2-95 |MR7
Clccked By: MLT
Date: 6-19-99
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code HE74 Removal of Evisting Stwctwee Q) Sta. 155+E5.11 -L- LS @ #356.500.00 24
Station Lt R Complete Amownt Date Dnitials Remanks
185+23.11-£L - z. 100% $36,500.00 | 12-16-99 Exe Completed 10-21-99
Page & Project Total: $36,500.00 | 12-16-99 EXC

__ 9 certify that this ctem was completed

_10-21-99 in accordance with the teuns of the contract.

- Sigued: 9. M. Resident, PE

o Resident g«qt‘am
Chiecloed By: MLTF
Date: 1-19-00
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code H276 Foundation Excavation for Bent No. 2 @ Sta. 341+34.5¢ -L- LS @ #2,.500.00 28
Station Loe. | Lt % Complete Amount Date Dnitials Remanks

341+54.54 -L- L. 100% #2,500.00 i-2t-98 778 ote: Footing elevation wae
lowered 1.5'ly X. §. Movia -
Bridge Construction Engineer
Section 410 of the Standard.
Specifications

Page &| Project | Total: #$2.500.00 |i12-9-98 M7

Note: Foundation Excavation can also be measured by Cross-section method. See
Contract for proper payment method. See Unclassified Excavation or Borrow

Excavation for examples of measurement and documentation.

7 certify that this item was completed 1-2I-98 in
accondance with the teuns
of the coutract.

Sigued: _9. M. Resident, PE

Resident Engineer

Checked By: MLT

Date: 7-8-99
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code #2850 3'-0" Diameter Drilled Piene in Rock 155 47 @ # 465.00 (11
Station Loe. Lt [ Bewt # Pier # L7 Date Dnitials Remanks
1017+89.23 -Yi- z. 2 2 22.4 3-2-9§ | PRM
1017+89.23 -Yi- L, 2 7 7.2 5-4-95 | PRM
1015+69.23 -Yi- 2. 3 2 26.1 5-6-95 | #X7
1015+03.23 -Yi- 2, 3 7 6.2 3-10-95 | #X7
1019+49.23 -Yi- z. 7 2 7.4 5-14-95 | grY
1019+49.23 -yt~ 2, 7 7 3.9 5-19-95 | Ry
Page| Total: | 103,247 |4-9-98 ME7
Checked By: MLF
Date: 6-13-99
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code HEE4 Unclassified Stwuctune Excavation 557 0y @ #22.58 50

Station

F=AVis Date Dnctiale Bemanks

Notes for Unclassified Structure Excavation:

1.

Computations may be shown in Pay Record Books by using the XYZ Method for volume calculation when field
measurements are taken. These calculations can also have deductions for pavement removal, if necessary.

Original cross-sections should be placed in the Pay Record Books when they are taken. Final cross-sections should
be recorded in the Pay Record Books when they are calculated.

When cross-sections are taken, they may be calculated by the following procedures:

e Plotted on cross-section sheets and volumes calculated using the average-end area method.

e Computed by Photogrammetry with original aerial photogrammeteric cross sections and theoretical final
cross-sections provided by the Resident Engineer.

Plan quantities may be used to estimate the monthly quantities for partial payment estimates. These computations
should be clearly documented in an Estimate Work Book and verified with the Structure Contractor or
Subcontractor on a daily basis for unclassified structure excavation operations. It is recommended to be
conservative in estimating the amount for payment each period until the final quantities are calculated.

Specific pay limits for this item are included in the Structure Plans.
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code #EF5 ~— Reinfonced (omonete Deck Stak 27,660 S7 @ #14.24 52
Stwucture Span # S7 Date Tnitiale Remanks
23+56.23-4- ! 2,305.0 10-29-95 | wlw Per plane
/ 2 2.305.0 2-15-9§ | wlw /
/ 3 2,505.0 2-21-95 | wlw /
/ ¢ 2.305.0 2-23-9§ | wlw /
/ 5 2,505.0 5-06-95 | wlw /
/ 6 2.305.0 1-07-95 | wlw /
/ 7 2.305.0 1-08-95 | 2l /
/ g 2.305.0 5-0-99 | wiw /
/ g 2,505.0 5-03-99 | wlw /
/ 10 2.305.0 5-08-99 | wlw /
7 2.305.0 5-09-99 | wlw
53+16.25-L- 12 2.305.0 5-10-99 | wiw Per Plans
Page|  and | Project | Total: £7.660.0 7-15-99 | 7R
Checked By: MLT
Date: 6-19-99
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code HEEG Grosuing Bridge Floons 6.220S7 @ #0.65 74
Station = [ L. Spar S7 Date Dnitiale Remanks
103+35. 55 Lr | A 1992.9 DR7 | 9-23-98 Completed satisjactordly.
. i Stan “A" Deck —
e /
- 52 \ ——
N
@ /Q Nel,2o0 2¢ 49— 14
@ ViV o SO [T v,
- 3584 o @ S5 G+ 491-= 1 OO 4
u @0 r¥7. 1 (1,00,
@) 05:24:354= 46.1
-\
Span A" Grooved rhea
Span “H4" | Total: 1.992.9
‘ /©
2.4 i’
i Dage | Totat: 1992.9 | DR7 | 9-23-98
5PN A
Cheched By: MLF
Date: 6-19-99
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PAY RECORD BOOK ENTRY EXAMPLE

Leine Code HEEG  (Class 14" Conerete - Bridge 5240y @ #296.50 59
Stwuctune Wember Plan 2¢ oy Daze Dnitials Remanks
Capp End Bent #1-poar | 4.0 4.0 6-16-97 | wlw
Capp End Beat #l-poan 2 5.3 5.3 6-22-97 | wlw
Capp Beat 11 4.5 4.5 7-06-97 | WLW
Cap Beut 1#2 4.5 4.5 7-09-97 | wlw
Capp Beat #5 145 45 7-12-97 wLw
Capp Beut #4 145 45 7-14-97 wLw
Capp Bent #5 145 45 7-16-97 wLw
Cap Beut #6 4.5 4.5 7-16-97 | wLlw
Capp Bent #7 145 45 7-23-97 | wlw
Capp Beut #S 145 45 7-23-97 | wlw
Cap Beut #9 145 45 7-27-97 | wlw
Capp Beut #10 4.5 4.5 7-27-97 | wlw
S$87 3-19-99
_Az#5—
Page | Total: 5.0 | @y 5-25-97 | FwR
Chicclied By: MLF
Date: 6-19-99
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code HEEG Sponal Column Reinfoncing Steel 9,814 2 Q@ #5.10 49
Station = | Ls. Bent Column L. Date Tnctials Remanks

147+61.51-L - Lz, { .25 2,957 §-13-98 WAL | Phase 7 - Beur # 1

145+51.51-L - Lz, e .25 2,958 9-5-98 WHL | Phase T - Beut # 2

145+581.51-L - Lz, 2 3 67 9-5-98 WAL | Phase 7 - Bewt # 2 - (oluma 5
Footing Lowered 1.4 - Additional
wneeded as followe:
2,958 #l62.25 L7 = 47.5 #/L7F
475 #LF 1.4 L7 =66.5#

Page Total: 5962 | 10-3-95 | 19%

Chiccloed By: MLF

Date: 6-19-99
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code #296 Stwctural Steel L5 @ #1.185.000.00
Complete Amount Date Dnitiats Remanks
100% #1,155,000.00 6-15-99 VI% | Completed 2-26-99
Page &|  Puject | Total: $1.155,000.00 6-15-99 | v9%
Checked By: MLT
Date: 6-19-99
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code #301 24" Prestresced (Conernete Piles 976 L7 Q) #75.44 64
’ . -L- athead
0|7 2 3 4 5 6 | 3§
4 )
Beut #201 Station 125+76.54 -L-
Reguined Beaning: 125 Tons; Pibe Gur-off Ellev. +11.321
Pen. Lact
Order Strobe Pay Bearing
Pite Yo. Length Casting Length Cut-off Length 10 Blows Tone Date Inctials Remarks
7 76.0° | p-508-76 7.8 0.0’ 76.0' /e 9.4 | 07-19-95 | wlw
2 76.0° | p-509-76 7.8 1.0’ 75.0' " 2173 | o7-19-98 | wlw
3 76.0’ £-521-76 75 1.0 75.0' ins" 2332 | 07-19-95 | wlw
4 76.0 r-522-76 5.0 L 74.9 1-ijlz” 29.6 07-19-98 wLw
5 76.0 £-526-76 5.0 L 74.9 s 2532 07-19-98 wLw
6 76.0 £-545-76 5.0 L 74.9 s 2532 07-19-98 wLw
Page | Tetal: 450.7 | L7 o7-19-98 wLw
Chlicclied By: MLTF
Date: 6-19-99
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code #3053 HP 12453 Steel Piles 855 L7 @ #25.55 68
E E E E -1-;4
N\ N N N P N SN N
U () O @ 9 © Y (&)
Beque +5.75
Pen. last
Oniginal Splice Cuz-0f Pay Bearing
Pele Vs, Length Length Length Length 10 Blows Tons Nander Date TInctials Remarks
7 50.0 0.0 15 45.2 1% 76.9 37966 5-25-98 (7Y
e 50.0 9.7 59 50.8 17 69.4 55456 5-25-98 (7Y 55273 alse
3 50.0 55 45 54.0 2 730 37645 5-25-98 7Y 27161 alse
4 50.0 9.5 4.5 55.5 17 69.4 39723 5-25-98 7Y 29010 alse
5 50.0 57 7.3 sl.4 1% 76.9 39876 5-25-98 7Y 54569 atss
6 50.0 9.5 6.1 55.7 17 69.4 37987 5-25-98 7Y 27161 alse
7 50.0° 56 1.5 57.1 2% 50.0 39545 5-25-98 7Y 39887 aloe
' 50.0° 0.0 ri 45.9 12 730 59564 5-25-98 7Y
Page | Total: 9.6 L7 5-23-9§ MY
Chiectoed By: L7
Date: 6-19-99
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code #305 1'-0" X 1'-6" Conerete Parapet Ball 3,600 L7 @ # 109.00 $0
Station Station Location L7 Date Ductiate Remanks
6l1+54 69+25 -L2- 791.0 9-20-98 wLw
49+75 61+54 -L2- 1159.4 g9-21-98 wLw
585+55 49+75 -L2- 1.140.4 9-22-98 wLw
55+25 585+55 -L2- 509.8 9-25-98 WG

Page aud Praject | Total 56006 |47 9-25-98 ZuP
Chlicclied By: MLF
Date: 6-19-99
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code #3508 &~ Stope Protection 1,250 Sy @ # 55.50 53
Station = | Ls. Y Date Tnctiate Remanks
185+50-4 - L 2057 | 9-25-9§ | FUWP |Tnder End Bent # 1-Yl-Gillian
Road
—End-Bent H#1 y
S ———
I'g_ e —— 7\ /1(7’[_:_1'61 ﬂ'A=1ﬂ'1A
\\ @KUOU .oJ ¥<. % o7,V
~ 5.4
(®)|0541.5123.2=2058
® (@) 65.6x25.2 = 159152
@ - 232 -
656 (D) 0.5:324232=23712
Stope Protection E)2x30:54= |32
® Total: 155102 = 205.75Y
32 9.0
y /@
3.2 i’
I
Page| Total: | 205.735Y | 9-25-95 | FuP
Chiccloed By: MLTF
Date: 6-19-99
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code H#310 Enpansion Yoint Seal LS @ #27,000.00 57
Station Lacation Complete Hmount Date Puitiate Remanks
105+235.55 -Yl- 100% #$27,000.00 7-14-98 wLwW
Page &  Pujer | Total: $27,000.00 5-15-99 | 77w
——— 9 certify that this item was completed 7-14-98 in
S Sigued: 9. WM. Resident, PE
Chicclied By: MLTF
Date: 6-19-99
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ADDITIONAL CONTRACT ITEM

EXAMPLES PAY RECORD BOOK ENTRY EXAMPLE
Liwe Code #1284 Supplemental Field Swwveying 0 %he. @ #100.00 ©z
Liwe Code HI25 Supp. Swweying Office Calewtations 0 %he. @ #50.00
#ie4 #i2s
Station Loe. Deseription Founs Founs Date Duitiale Remanks
9+50+/ - -Y3-Z. Sauitary Sewer Conflict 2.5 e-1-o7 IRR | Computed line and grade for
nelocated Sanitary Sewer
20 2-3-07 PRR | Staked Same
145+00+/ - -L-L. Statbed additional Pile 6.0 0-6-07 078 | Staked line and grade for added
Panel Wall PPw.
161+30+] - -L- L. Stated additional Pile 6.2 lo-7-07 978 | Staked line and grade for added
Panel Wall PPw.
10+45+]- Y- Rx. | Staked additional for 4.4 0.8 i-9-o7 IRT7 | Computed and staked live and
tydrant. grade for additional waten line
added by the Town of Lududs.
Page & Pragect Totale: 5.6 33 |i12-3-07 | WMR7

Checked By: MLT

Date: 12-4-07
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code 1124 SAHE-YEP 10-23-06 L3S @ #41.275.00 20
Deseription Hmount Date Duitiate Remanks
#45,8575.69 6-5-07 LR | Approved 10-23-06.
Vtems completed 5-23-07.
guantities for affected iteme of work,
See nevived S for actual guantities.
Page and | Project | Total: #43,575.69 | 7-5-07 g#7
7 certify that this item was completed 6 -5-07 in
accondance with the tewms of the contract.
Sigued: 9. WM. Resident, PE
Resident Engineer
Chiecloed By: MLF
Date: 1-19-08
Coutractor s Share of Value zm Propocal for eliminaling ofen

cat o -Y4-.
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SUMMARY EXAMPLES

PARTIAL PAYMENT CROSS-REFERENCE SYSTEM EXAMPLE

Line Code HIlO Seeding & MWuteching 25.5 Aenes @ #1,950.00 56
P8 H(2 Summany For Line Code HUO - Seeding and Walehing
PREH | Page# uantity PREH | Page#t Zuantity
z 40 2.405.0 z 54 17, 402.0
z 4l 42,.556.0 z 55 2.549.0
z 4z 15,675.0 z 56 3.841.0
z 43 1.567.0 z 57 5,672.0
z 44 44.678.0 z 58 9.856.0
z 45 25,456.0 e 59 59.245.0
z 46 55,789.0 e 60 54,816.0
z 47 3.456.0 e 6l 4,925.0
z 45 1,704.0 e 62 52.454.0
z 49 §.796.0 e 63 26.,025.0
z 50 11.098.0 z 64 5.451.0
z st 5.459.0 z 65 §05.0
z CH 4.562.0 z 66 2.549.0
z 55 7.590.0
PRE 12 Total | 405,919.0 | 57 §-12-07 | X7
/
— Carry total Square Feet to Project / Note: Pay Record Books should be summarized individually as shown. A Project

Summary and convert to Acres.

/

Summary should be created listing each Pay Record Book total for the

Checkied By: MLT

Date: §-19-07
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PARTIAL PAYMENT CROSS-REFERENCE SYSTEM EXAMPLE

Line Code HUO Seeding & Maulehing 25.5 Aenes @ #1,900.00 57
PRE # Page # Zuantity
z 52 405,919.0
4 67 195,458.0
s 59 516,391.0
19 43 §9.456.0
ai 77 144,675.0
o4 55 22l 456.0
Project Total: 1.371,555.0 S7 §-19-07 X7
1.371,555.0 S7 - 51.452 Aeres §-19-07 WMRK7
45,560 S Aere
Carry total Square Feet to Project /
Summary and convert to Acres.

Note: A Project Summary should be created listing each Pay Record Book total.

Items entered only on one page in one Pay Record Book for the project do not

require a separate Pay Record Book Summary or Project Summary. The page

total should be labeled as “Page and Project Total.”

Checied By: MLF

Date: 9-19-07
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PARTIAL PAYMENT CROSS-REFERENCE SYSTEM EXAMPLE

Line Code #5 ied Excavation 594536 CY @ # 8.25 79
TB Summary Fon Line Code 1 & - Unclasstfied Excavation

PREH | Page #t ZLuantity
/ 45 2.456.7
3 33 1.542.9
5 74 576.4
6 67 1137.6

PTE | Tota: 5826 |@y §-19-07 MR7

— Carry total Cubic Yards to Summary

_ of Quantities and Cross Reference,

/ Note: A general Pay Record Book Summary should be created for each item that

_ total all quantities and round.

Estimate Assembly.

has multiple sources for payment. In this example, Unclassified Excavation —
includes payment from several sources such as Pay Record Books, —
Unclassified Excavation Sheets, Computer Earthwork Printout Summary —
Sheets, etc. The quantity from each source for these items is typically listed
on the Summary of Quantities and Cross Reference included in the Final

Chicclied By: MLTF

Date: 1-5-07
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ESTIMATE WORK BOOK

EXAMPLES PARTIAL PAYMENT CROSS-REFERENCE SYSTEM EXAMPLE

Contract Number - Required For HICAMS

/
9SYECIO

"~ ESTIMATE WORK BOOK # 1

Estimate Work Book Number Clearly Labeled }—\\

~
Transportation Improvement Plan —
(TIP) Number(s) -
N
>
Project Work Order Number(s), 3.4567.3.1
County, Description, Estimate Work Book,
and Total Number of Estimate Work Books T PEAVEY
Clearly Labeled
= NC 38 FROM 1-43 TO HOPE CREEK
Estimate Work Book Number Clearly Labeled }—\t é 1 4
T
o
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TITLE PAGE ESTIMATE WORK BOOK ENTRY EXAMPLE -TITLE PAGE

Contract Number - Required For HICAMS

C123456
Project Work Order Number(s),
County, Description, Estimate Work Book, 3.4567.3.1
and Total Number of Estimate Work
Books Clearly Labeled PEAVEY

NC 38 FROM 1-43 TO HOPE CREEK

1 4
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INDEX ESTIMATE WORK BOOK ENTRY EXAMPLE

TNDEX
Line Code Deseniption Page

-- Personnel 5
7 Wobilezation 7
2 Construction Surveying 9
3 Clearing & Grabbing "
12 Fine Grading 4
5 Unelasoified Excavation 5
6 Undencut Excavation 40
67 OF Sigu #ssembly Q) Station 2534+54.45 60
259 Calvent Excavation 66
154 onms 70
290 Expansion Yoint Seal 75

285 Removal of Existing Structune (@ Sta.
254+69.55 -L- 53
a9 Compression Yoiut Seals 90
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PERSONNEL PAGE ESTIMATE WORK BOOK ENTRY EXAMPLE

PERSOMNEL

Name TInctials Class.
Cormel B. Joues - Tuspector sy TT-
Mosee #. Rigge - Tuspecton MAD TT-Il
9. M. Assistant, PE - Assist. Resident Eng. MM A TE-I
Geornge V. Qungle - Tnspector any TT-I
Bob . White - Tnspecton Bow TT-IV
Fope B. Demille - Tuspecton #ED TT-II
Walter #. Pherboe - Tuspector WHD TT-UI

Roadway Est. Work Book Examples
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ROADWAY EXAMPLES

ESTIMATE WORK BOOK ENTRY EXAMPLE

Line Code # | Mobilization LS @ #785,000.00 S
Lump Sum % Amount Date Tnitiats Remwke ~ _—
50% $592.500.00 1-15-99 | RS Pd_SwF1 ROS 1-16-99
50% $592,500.00 2-15-99 | ROS | __—"Pd Ea #2 RS 2-16-99
—
L~ —
_—
Project | Total: $755,000.00 _#7T5-99 | TwR
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ESTIMATE WORK BOOK ENTRY EXAMPLE

Line Code #3 (learing and Grubbing LS @ #125.000.00
Lamp Sum % somount Date Dnitials Remanks
40% $50,000.00 1-15-07 | =¢s Phase 7 - -L- Re. Pd. ot #1.
40% $50,000.00 9-15-07 | RS Phase 99 -L- Lt. Pd_Sa #9
20% $25,000.00 l-15-07 | ®ES Phase 179 -frrBersice Road
P4 Ear. il
Project | Tota. $125,000.00 12-2-07 | 7TWR __—
//
7
e | /
AOl—_—
\W‘ﬁ/ Ah
\m\'“"‘“j‘!’/u \.e pro #h

Note: Percentages for payment are determined by the Engineer for each payment
estimate period. Refer to Contract Special Provisions if applicable.
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ESTIMATE WORK BOOK ENTRY EXAMPLE

Line code # 52 Fine Grading 4S @ #50.000.00 g
% % Hmount
Complete Pacd Pacd Date Dnctiate Remarks
5.0% 5.0% #2.500.00 6-30-05 JRL Wobilised 6-12-95 -L- Subgrage =~
10.0% 5.0% $2,500.00 7-31-05 IRL -L- B, Subptide
35.0% 25.0% #12.500.00 §-31-05 JRL -LAZ. Stabilized Subgrade
55.0% 20.0% #10.000.00 9-30-05 HIR W~ -L- Lt Stabdlised Subyrade
70.0% 15.0% $7.500.00 10-51-0514 #IX -L- 2. Stabilized Subgrade
§0.0% 10.0% $5,000.00 A" i1-30-05 IR -L- 2. Stabilized Subgrade
) Putled off Project 11-15-98
90.0% 10.0% #5.00060 4-30-06 P Y1, Y2. Y3 and Sewice Road A"
100% 10.0% _—T #som.00 5-31-06 DJF | A fine grading complete this estimate.
e
. Derzer @ . #50.000.00 6-2-06 MZ7
& g
A o

Note: Percentages for payment are determined by the Engineer for each payment
estimate period. Refer to Contract Special Provisions if applicable.
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ESTIMATE WORK BOOK ENTRY EXAMPLE

Line Code # 2 (onstuuction Swweying LS @ #150,000.00 w0
% % Hmount
Complete Paid Paid Date Pnitiats Remarks
5.0 5.0 $7.500.00 ¢-30-07 | AX7 -
25.0 20.0 #50,000.00 5-51-07 978 e
25.0 0.0 #0.00 6-30-07 | #R7A Mo works on project this period,
65.0 4.0 #60,000.00 7-31- MET7
~
90.0 25.0 #37,.500.00 §-51-07 | M7
/
100.0 0.0 15,000 00 9-30-07 | WMx7
/
-
Praject g #150,000.00 §-2-98 ME7

Note: Percentages for payment are determined by the Engineer for each payment

estimate period. Refer to Contract Special Provisions if applicable.
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ESTIMATE WORK BOOK ENTRY EXAMPLE

Line Qode H12  Comprehensive Grading LS @ #85.000.00 i
% % Hmount
Complete Paid Paid Date Dnctials Remanks
e
5.0% 5.0% #4,250.00 4-30-06 | #R7 Mobitised 4-15-06 -4- _~
20.0% 15.0% $12.750.00 5-31-06 978 -4~ Sta. 230360 % 290+00 .
35.0% 15.0% $12,750.00 6-30-06 HR7 A~ Sta. 235+00 1o 310+00 Lz,
//
50.0% 15.0% #l2.750.00 7-31-06 | wWET -L- Sta. 290+00 ts 360+00 Lz.| %,
/ /
75.0% 25.0% #21,250.00 55706 M7 -L- 360+00 ts end project, Y. Y2, &Y4
dd Ruugh Grading complete
90.0% 15.0% g12.750.00 |~ 9-30-06 | MR7 Stoulder wonk, Bomow for Y3, Y5, Y6
100.0% 10.0% _#£7500.00 10-31-06 gy AU grading complete this eotimate period.
§5,000.00 1-2-06 MR7
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ESTIMATE WORK BOOK ENTRY EXAMPLE

Line Code H5F Porntable (onctruction Lighting 23 @ #%50,000.00 4
Estimate Project % Amount
Vumber Complete Pacid Paid Date Tuitials Remanks
7 0.0% 50% #40,000.00 3-30-07 | #R7 Per Standard Specifications
/
7 53.3% 25.0% #20,000.00 5-31-07 978 Per Standard Specificatipn”
35 100.0% 25.0% #20,000.00 1-31-07 #X7 Per Standetd Specifications
Project | Total: #50,000.00 2-3-07 MR7
— -~
"
/
/ /
/

Note: Percentages for payment are determined by the 2006 Standard Specifications.

See Section 1412.
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ESTIMATE WORK BOOK ENTRY EXAMPLE

Line Code #1948 Lighting rtscembly for Overkicad Sign rfssembly “B" LS @ #5.725.00 g2
Station Stuctune Section Amount Date Tnctéate Remanks
/
130+10 Cantilever Footing #8.000.00 7-29-06 | Y7 Footing el
130+10 Cantileser Stuuctune #18,000.00 9-29-06 | Y7 _ Stuuctune set
/ /
130+10 Cantileser Sigme $2.00000 | _A0"Z5-06 | A7 Ségus st
_—

130+10 Cantilever . —Fas.00 12-29-06 | AY7 Completed

Page| Total: | 952.545.00 1-5-07 | SB7
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ESTIMATE WORK BOOK ENTRY EXAMPLE

The Contractor is only paid for the total

quantity of CMS in place and operating at
any one time during the life of the project.
In this example, the Contractor has placed
3 CMS in operation at the same time.

See Section 1125.

When you have more than 2 CMS operating concurrently, you may create a
separate page in the EWB for each sign. This is less confusing and decreases
the probability of an incorrect estimate payment.

Line Code # 150 (hangealble Wessage Signs # EA4 @ #22,000.00 45
Delivered | Placed Project Project
% tn 50% 100% P
oxs Eotimate Project Oger. Complete Complete Total
Operating Number (0.58a) | (02Ea) | (0.2&a) ©.1Ea.) Pad Date Duitiate Remarks .~
7 2 0.5 0.2 0.7 | 5-31-05 | T#X Delisered gpoffiagect and placed. in towice.
z z 0.5 0z 07 | s5-31-05 | A% Dygoeicd. ts project and placed. in dorice.
7 i2 0.2 0.2 5-51-06 w7 Praject 50% complete.
z 12 02 0.2 3-51-06 | T Project 50% complete.
3 ] 0.5 0.2 0.7 |5-31-06 " 947 Delivened to project, project 50% complete.
3 15 .2 0.2 |6-30 747 Placed in sorice. Total in ate = 3
7 2 0.1 01~ 5-31-07 | wAD Praject 100% complete.
2 2 0.1 1 5-31-07 | w#D Project 100% complete.
3 26 0L~ | oi 5-31-07 | w#AD Project 100% complete.
A ?W Total: 3.0&a |6-3-07 MR7
™
“.
4
f\ _
~ | Note: Percentages for payment are determined by the 2006 Standard Specifications.
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STRUCTURE EXAMPLES ESTIMATE WORK BOOK ENTRY EXAMPLE

Line Oode #322 Removal of Enisting Structine @ Sta. 185+83.11-L= LS @ $36,500.00 50

% %
Station L. |%. Complete Pay Amount Date Tnctiats Remanks
185+23.11-L- z. 50% 50% $15.250.00 | 6-7-06 gy 7 nemoval
/ /
185+25.11-L- z 50% 100% $15.250.00 | 10-21-06— GHY Dhase 79 nemoval
—
/
Project | Totafr956.500.00 | 1i-4-06 | TR

A #
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ESTIMATE WORK BOOK ENTRY EXAMPLE

Line Code #345 Stwetunal Steel LS @ #1,185,000.00 60
% % % Amoant
Stwucture Complete Profect Paid Paid Date Ductials Remanks
255+67.51-L- 67.0% 39.4% 26.4% #3512, 540.00 7-15-06 #R7 NEL Structune - Phase V
53+86.45 -y2- 100.0% 22.5% 22.5% #264,255.00 9-19-06 #R7 -Yy2- SWW -L-
255+87.51-L- 100% 58.5% 58.5% #455,555.00 -5-06 #XT7 / SBL Stwucture
//
255+67.51-L- 100.0% 59.4% 15.0% #154,050.00 2-26-o7 W NBL Structune - Phase 77
_
Project | Total: #1,185.000.00 3207 MZ7
//
-
//
Note: Percentages for payment are determined by the Engineer for each payment

estimate period. Refer to Contract Special Provisions if applicable.
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ESTIMATE WORK BOOK ENTRY EXAMPLE

Line Code HZTS Foundation Excavation for Bewt HE @ Sta. 341+534.5¢ -L- LS @ #2.500.00 65
% %
Station Lee. Lt % Complete Pay Awmount Date Duitiale Remarks
~
341+34.54 -L- Lz, 60% 60% #1.500.00 | 6-23-07 #R7 Phase 7- Footinge # 1. 20l 3
341+34.54 -L- Z. 100% 0% #1.000.00 n-2i-o7 978 Phase 99~"Footinge # 4 and 5
| dirned 1.5
| By R ). Mevie r#hea Buidge
- Engineer
A Section 410
-~ of the Staudard Speccfications.
/ ~
Project ozl $2.500.00 |i12-9-07 MX7
-
\ )
/ - '
~ M
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ESTIMATE WORK BOOK ENTRY EXAMPLE

Line Code H261 (Cutvert Excavation - Sta. 254+63.29 -L- £S5 @ #15.000.00 75
%
Station Loe. Lt | Complete Total Date Tnitiats Remanks
356+55.45 | -LRew.- | R 50% $7.500.00 | 2-23-06| HR7 __—Pace 9
—
__—
356+55.45 | -LBeu.- | L. 50% $7.500.00 | 3-19-077 LXY Phase 7
/
Praject | Total—T #15000.00 |4-2-07 | X7
/
201 —
- “ﬂ A- — —
yom B e ®
o pr8 ¥
/

" qransterr®
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PATIAL PAYMENT CROSS-REFERENCE SYSTEM EXAMPLE

Line Code #1350 Enpansion Joint Seal LS @ #27,000.00 79
_—
Station Location % 4£S Amount Date | Initiats __Reriarks
/ /
103+25.353 -Yi- 50% $13.500.00 6-06-06 | wln—— Beat #17
103+73. 5 Y- 50% $13,500.00 7- 14067 WL Bewt #16
"1 B Ject| Total: | $27,000.00 §-15-07 | FRw
k5
A Ja!‘

R-424




PATIAL PAYMENT CROSS-REFERENCE SYSTEM EXAMPLE

- PARTIAL PAYMENT CROSS-

REFERENCE
SYSTEM EXAMPLES

Contract Number - Required For HICAMS

Partial Payment Cross-Reference,
Book Number, and Line Codes
Contained Clearly Labeled

Transportation Improvement Plan
(TIP) Number(s)

Project Work Order Number(s), County,
Description, Partial Payment Cross-
Reference Book Number, and Total
Number of Cross-Reference Books Clearly

Partial Payment Cross-Reference Book
Number Clearly Labeled

7

PARTIAL PAYMENT
CROSS-REFERENCE BOOK # 1

3.4567.3.1

PEAVEY
NC 38 FROM 1-43 TO HOPE CREEK

77

K
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PATIAL PAYMENT CROSS-REFERENCE SYSTEM EXAMPLE

Line Code Hl MWobilezation

LS @ #785,000.00

Eotimate No. Sounce Amount ToDate | ORIUR | o Date Date nitiate 2:0«444
7 EWB #, Page 5 $392,500.00 | $592.500.00 0 0 1-15-06 2¢s Der Slém
2 EWB # 1. Page 5 $392.500.00 | $785.000.00 0 0 2-15-06 20s Per Shpece.
Final guantity bae been
A-fercd 10 PRE 1. page 7 4-9-06 | A7

partial payment during the life of the construction project.

Note: This system tracks the quantities paid for each partial payment, the total paid to
date for each partial payment estimate period, overrun/underrun for each partial
payment, the total to date of overrun/underrun, and the person compiling the
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PATIAL PAYMENT CROSS-REFERENCE SYSTEM EXAMPLE

Line Code #20 Drainage Ditech Encavation 2,430 Cy @ #4.55 20
Estimate Yo. Soance Amount | ToDate | ORIUT | To Date Date Tnctiats Remanks
2 PRE #HZ, Pages 25-56 559.6 559.6 45.0 5.0 2-15-06 X7
3 PRB #2, Pages 57-48
EWB #2, Page IS §27.5 1217.1 143.0 155.0 | 3-15-06 | MR7 | Ectimated - Plan Zuantity
5 PRE #HZ, Pages. 49, 55-58 257.6 454.7 44.0 5520 5-15-06 X7
7 PRE #4, Pages 10-17 2857 1740.4 (25.0) 504.0 7-15-06 X7
g EWE #2, Pages 24-26 §50.0 2570.4 -0- 504.0 §-15-06 ODEC | Estimated - Will be Plotted
17 PRE #8, Pages. 54-42 502. 4 28572, 8 050 409.0 l0-15-06 ol
12 EWB #2, Page IS
EWE #2, Pages 24-26 (123.1) 2749.7 (25.1) 555.9 12-15-06 THRT | Adjucted estimated guantity.
5 PRE #8, Pages. 43-48 205.5 2955.2 (57.5 525.2 3-15-07 M7
6 ©.2) 2953 ©.2) 523 4-15-07 | MR7 | Adjusted for Final Eot.
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